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DECISION ON PACIFIC GAS AND ELECTRIC COMPANY’S 
2019 WILDFIRE MITIGATION PLAN PURSUANT TO SENATE BILL 901 

Summary 

Catastrophic wildfires have devastated California in recent years.  The 

Legislature enacted Senate Bill (SB) 901 in 2018 mandating action by this 

Commission on Wildfire Mitigation Plans submitted by the electrical 

corporations we regulate.  This is one in a series of decisions we are issuing to act 

on the 2019 Plans of the three large California investor owned utilities, the three 

small/multijurisdictional utilities, and two independent transmission owners.  

This decision acts specifically on the Wildfire Mitigation Plan of Pacific Gas and 

Electric Company (PG&E).   

PG&E's Wildfire Mitigation Plan contains each of the elements required in 

SB 901, Public Utilities Code Section 8386(c).  This decision requires PG&E to 

meet certain reporting requirements, capture data, improve its metrics for 

evaluating performance, and update its next Wildfire Mitigation Plan in the areas 

of inspection and maintenance, vegetation management, system hardening, and 

situational awareness.   

There are several aspects of the company’s planned mitigation that require 

improvement or other follow-up activity.  These areas for improvement include 

the following:   

1) Better metrics for analyzing how PG&E’s proposed 
mitigation measures fit together, as well as the individual 
effectiveness of each measure; 

2) Metrics and analysis to evaluate the quality and 
effectiveness of the company’s inspection programs, 
including its “enhanced” inspection program and 
preexisting routine inspection program, in preventing 
catastrophic wildfires started by utility ignitions;  

3) Further analysis and tracking of at-risk tree species; 
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4) Analysis of data to determine whether PG&E’s new 
vegetation-pole clearances have contributed to reduced 
ignitions, especially during critical weather conditions; 

5) PG&E’s efforts to partner with local departments of public 
works to develop skilled labor and other resources and 
address the resource constraints it alleges;  

6) Whether recloser disabling, along with other mitigations, 
could reduce the need for de-energization (Public Safety 
Power Shutoffs or PSPS); and 

7) Additional information on how PG&E intends to share its 
risk analysis with first responders and other stakeholders. 

Along with this decision, the Commission is issuing a guidance decision 

that addresses issues that are common to all of the Wildfire Mitigation Plans, and 

applies to the Plans of all respondent electrical corporations.  Thus, PG&E is 

bound by both the requirements of this decision and the general guidance 

decision. 

1. Overview of PG&E’s Wildfire 
Mitigation Plan 

According to Pacific Gas and Electric Company (PG&E), the primary 

objective of its 2019 Wildfire Mitigation Plan (WMP or Plan) is to reduce the risk 

of potential wildfire-causing ignitions associated with PG&E’s electrical facilities 

in areas identified as high fire risk in the Commission’s fire threat map 

proceeding.  These high risk areas constitute more than one-half of PG&E’s 

70,000 square miles of service territory.  

PG&E states that its Plan focuses on reducing the risk of wildfires in the 

Commission’s High Fire-Threat District (HFTD) areas, considering wind-related 

outage data, CPUC-Reportable Ignition Data, topographical and climatological 

data, wildfire spread and consequence studies, and an egress risk score, to 
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further expand the risk analysis in the HFTD areas.  The Plan builds on PG&E’s 

Community Wildfire Safety Program, which was launched in March 2018. 

Key objectives identified by PG&E in its 2019 WMP include proposals for 

conducting enhanced safety inspections of utility assets in HFTD areas, 

hardening its electric system against wildfires by installing stronger, more 

resilient poles and covered power lines, expanding PG&E’s vegetation 

management around its power lines, including clearing overhanging branches 

directly above and around power lines, and increasing situational awareness.  

With respect to several mitigation measures such as enhanced vegetation 

management, increased inspections and system hardening, PG&E asserts that its 

mitigation efforts are hampered by lack of resources, including shortages in 

trained workers and certain equipment, as well as by other barriers such as lack 

of access to private property.   

Although we expect more detail and analysis in future WMPs as detailed 

below, PG&E’s WMP contains the required elements set forth in Senate Bill 

(SB) 901.  Table 2 of PG&E’s WMP contained a helpful cross reference to each 

item in SB 901’s list of required WMP elements as compared to PG&E’s Plan. 

We focus below on the elements of PG&E’s WMP that solicited the most 

comments from parties.1 

                                              
1  On April 25, 2019, PG&E filed a second amended WMP proposing to extend the timelines on 
many of its major wildfire mitigation efforts.  We do not act on those proposals in this decision 
since they were filed too late to be considered and to receive party comment. 
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2. Inspection and Maintenance 

2.1. PG&E’s Proposed Inspection 
and Maintenance Program 

According to its WMP,2 PG&E currently uses multiple methods to conduct 

inspections of its distribution, transmission and substation assets.  These 

methods include visual observations of infrastructure when performing other 

routine work in an area, periodic patrols and inspections of infrastructure, and 

targeted diagnostic and condition-based testing and monitoring. These routine 

inspections of PG&E’s overhead and underground electric systems, including its 

electric substation inspections, are designed in accordance with the requirements 

of the Commission’s General Orders (GO) 95, 165 and 174.  PG&E’s existing 

inspections involve travel to the asset, ground and air visual observation, 

detection and assessment of abnormal conditions, notification, prioritization and 

execution of repairs, and documentation needed for safe and reliable operation.   

PG&E’s WMP proposes new inspection procedures that it asserts will 

exceed the standards currently required by the Commission in its GOs and 

related rules.  PG&E refers to these new inspection activities as its “Wildfire 

Safety Inspection Program” (WSIP), which will involve “accelerated” inspections 

of overhead electric facilities and substations in HFTD areas.3  PG&E asserts 

these inspections will enable the company to identify and proactively repair or 

replace components that are at risk of initiating fires in HFTD.  PG&E’s plan 

                                              
2  Citations to party comments contain the filer’s abbreviated name and the page 
reference.  Intervenor comments were all filed on March 13, 2019, and electrical corporation 
reply comments filed on March 22, 2019.  Citations to PG&E’s WMP contain the title ”PG&E 
WMP” and the page reference. 

3  PG&E WMP, at 53. 
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includes targets to inspect 685,000 distribution poles, 50,000 transmission 

structures, and 200 substations. 

PG&E states that its WSIP was developed using a risk-based approach that 

included a Failure Modes and Effects Analysis (FMEA).  PG&E describes this 

analysis as utilizing a multi-disciplinary team comprised of experts in fields such 

as operations, engineering, and asset management to review data that could 

indicate equipment failure or conditions that increase ignition risk.  According to 

PG&E, this analysis is used to target inspections to areas of risk.  When WSIP 

inspections reveal maintenance issues or conditions that may increase fire risk, 

PG&E states, the problem can either be immediately corrected or recorded as a 

deficiency which is then reviewed and prioritized according to standardized 

criteria for measuring risk. 

PG&E also describes its efforts to use Geographic Information System 

(GIS) data concerning the location of electrical facilities to target its WSIP.  PG&E 

states that it is working to improve its GIS data, including designating a single 

point of contact at PG&E for all wildfire-related GIS needs.  As with other areas 

of its WMP such as vegetation management, PG&E asserts that its WSIP is 

hampered by a lack of resources, including shortages in trained workers and 

certain equipment, as well as by other barriers such as permitting delays or lack 

of access to private property. 

2.2.  Parties’ Comments – and Maintenance 

Parties provided significant comments on several aspects of PG&E’s WSIP, 

including whether the WSIP represents incremental work beyond its routine 

inspection program.  Some ratepayer advocates note that the WSIP includes a 

huge increase in inspection costs over the amount authorized in the last General 
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Rate Case (GRC), but that the scope of the enhanced inspections is very similar to 

the scope of routine inspections.   

Specifically, the Commission’s Public Advocate’s Office (Cal Advocates) 

notes that PG&E estimates that its distribution, transmission and substation 

inspection costs range from a low of $798 million to a high of $1.396 billion, 

making inspection one of the highest budgeted areas in the WMP, and 

representing 57% of its 2019 forecast costs.  This estimate is expected to cover 

inspections of 685,000 poles in HFTD through the WSIP plan, in addition to 

routine inspections. 

Many parties cite the large cost increase to question whether PG&E’s prior 

inspection program met pre-existing statutory requirements.  For example, The 

Utility Reform Network (TURN) points out that GO 165 already requires 

Overhead Detail Inspections (ODI) every five years and requires that the utilities 

fix all identified “corrective actions” so that all structures and equipment 

function safely.  According to TURN, the scope of the proposed enhanced 

inspections and repairs so closely tracks the scope required for ODI compliance 

that it is almost identical.  

California Environmental Justice Alliance (CEJA) notes that PG&E 

proposes to spend over $1 billion on inspections, an increase from $15 million 

authorized in PG&E’s last GRC.  In this regard, CEJA cites SB 901, which requires 

utilities to “[m]onitor and audit the effectiveness of electrical line and equipment 

inspections, including inspections performed by contractors, carried out under 

the plan and other applicable statutes and commission rules.”4  CEJA suggests it 

                                              
4  Pub. Util. Code § 8386(c)(19)(C).  
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is uncertain whether PG&E has collected data to support the effectiveness of its 

inspections under existing regulations.  If not, CEJA posits this may indicate that 

PG&E has not reviewed data from past inspections to determine the relationship 

between inspections, ignitions, and prevention of catastrophic wildfires.  As 

CEJA states, in addition to not studying past inspections for lessons learned, it is 

not clear why PG&E must inspect the same equipment multiple times, and why 

it cannot combine inspections.  CEJA states the increase from $15 million in the 

last GRC to over $1 billion must be accompanied by analysis in future WMPs to 

show how the past inspections did not comply with existing regulations and 

how PG&E intends to measure the effectiveness of the WSIP in preventing 

catastrophic wildfires.  CEJA argues that without an analysis of how effective 

past inspections have been, it is impossible to know what aspects of PG&E’s 

inspection practices need to be enhanced.  

PG&E responds to TURN and CEJA by stating that past inspections did 

not focus on the specific aspects to be examined under the WMP.  PG&E explains 

that GO 165’s inspection requirements relied on a five-year inspection cycle, 

consistent with industry practice in 1997.  The Commission noted at the time that 

more frequent inspections might be prudent. 

According to PG&E, it is proposing to ramp up its inspections by an 

estimated 130-400% compared to 2018.  PG&E also states that it will complete 

high priority corrective actions identified during the inspections, at a forecast 

cost of $194 million to $371 million in expenses and $504 million to $1.25 billion 

in capital costs.  Some intervenors suggest that to address issues of possible 

duplication between WSIP and routine inspections, the Commission should 

closely monitor whether PG&E meets its existing and enhanced inspection 

targets. 
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PG&E argues that the minimum inspection cycle that was appropriate in 

the past may no longer be adequate given the growing threat of extreme weather 

and wildfires associated with climate change, justifying an accelerated inspection 

schedule and more targeted inspections.  PG&E states that it is performing 

routine and WSIP inspections simultaneously on the 185,000 distribution 

structures in the HFTD areas it would have inspected in 2019 under its GO 165 

inspection schedule.  PG&E claims that the routine inspections will be enhanced 

by the elements of the WSIP.  PG&E emphasizes its use of a risk-based analysis 

to determine what aspects of its overhead electric system could be single points 

of failure that could lead to fire ignitions, and allowing the WSIP to accelerate 

inspections of areas and infrastructure at higher risk of wildfire.  Again, the 

company asserts that past inspections did not focus on the specific aspects 

examined under the WSIP.   

According to PG&E, the current minimum cycle may no longer be 

adequate.  Fire season is now extended due to prolonged periods of high 

temperatures, extreme dryness, tinder-dry grass, and record-high winds, 

increasing the number of wildfires and making them more dangerous.  Due to 

climate change, what used to be adequate for safe operation may no longer be 

enough, according to PG&E.   

As a number of parties note, California faces the effects of climate change, 

including more frequent periods of extreme weather conditions.  As Office of 

Safety Advocate (OSA) notes, PG&E acknowledges in its WMP that high wind 

corridors due to topography and location are being considered in their modeling 

for Risks and Drivers, but PG&E has not yet identified any areas in its territory 

that will be upgraded due to these conditions.  As PG&E explains in its WMP: 
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Topography can be an important risk factor for fire danger in 
certain areas within PG&E’s service area.  For example, 
lee-side mountain slopes can be prone to strong downslope 
winds under certain weather conditions, which can cause 
increased risk of wires down and/or contact between 
uninsulated conductors in that area, leading to potential 
wildfire ignition.  Winds can also be funneled through 
canyons and mountain passes, resulting in similar effects.5   

OSA recommends that PG&E investigate unique topography within its 

service territory; the WMP indicates that PG&E in fact is conducting these 

investigations.  As OSA notes, within Tier 2 and Tier 3 areas are high fire risk 

locations that include mountain ridges, canyons and other topographical features 

that create extreme wind corridors.  OSA recommends, and we agree, that PG&E 

should utilize this information to develop targeted enhanced inspections (of both 

overhead distribution and transmission facilities) and determine quickly if 

structural improvements are necessary for their most vulnerable assets.  We 

assume PG&E will consider these points as it conducts its topographical 

investigation and report those results in the 2020 WMP. 

Intervenors also provided comments on PG&E’s discussion of workforce 

barriers it expects to encounter in implementation of its WSIP.  Joint Local 

Governments6 suggest that the Commission closely monitor whether utilities use 

sufficiently trained personnel to carry out the inspections, and that utilities 

partner with local public works agencies to take advantage of the skilled labor 

and other resources those departments can offer.  Intervenors also note that 

                                              
5  PG&E WMP, Section 3.2.4. 

6  Joint Local Governments include:  the County of Mendocino, the County of Napa, the County 
of Sonoma and the City of Santa Rosa. 
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PG&E provides little detail on either specific actions or timelines for improving 

its GIS system, despite its claims that these efforts are critical to its inspection 

plans.  

2.3.  Discussion – Inspection 
and Maintenance 

As a preliminary issue, we agree with the Joint Local Governments that 

PG&E should investigate partnering with local departments of public works, 

which may have qualified personnel and resources that would allow PG&E to 

take advantage of skilled labor and other resources from those departments to 

support inspection work and other aspects of its WMP.  PG&E appears to be 

open to these efforts, and we direct the company to follow through on this 

strategy and provide updates in its next WMP.   

Intervenors’ suggestion that the magnitude of PG&E’s request may call 

into question whether its previous inspection program met GO 165 and other 

requirements does raise concerns.  For example, of the 685,000 poles in HFTD 

that PG&E plans to inspect, only 185,000 are due for inspection this year under 

the existing schedule for GO 165.  TURN notes that, given the GO 165 

requirement to conduct detailed inspections at least every five years, the 

remaining 500,000 poles PG&E intends to inspect this year were inspected at 

some point within the previous five years, and that a large percentage of these 

poles may have been inspected in the previous two years.  If so, it seems possible 

that PG&E is either duplicating recent inspections unnecessarily, or that its 

previous inspections were not adequate to ensure safe operation.   

Further, PG&E asserts that it is conducting “enhanced” inspections in part 

to exceed GO requirements.  However, with respect to the minimum inspection 

frequencies provided by GO 165, GO 95, Rule 31.2 states, “Lines shall be 

inspected frequently and thoroughly for the purpose of ensuring they are in 
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good condition so as to conform with these rules.…”  As such, it is not 

necessarily beyond GO 95 requirements to conduct inspections more frequently 

or thoroughly than specified in GO 165, as those are minimum requirements. 

When PG&E seeks cost recovery, it shall explain the increase in inspection 

costs over the last GRC, and we expect parties to raise this issue in future cost 

recovery proceedings as well.  Future proceedings may also examine the issue of 

whether PG&E did enough in terms of inspections to comply with pre-existing 

GOs and regulations.   

It appears that PG&E will now be doing significantly more inspections 

under its WMP than it did in the past, but this increase in activity is not by itself 

sufficient to show that its WSIP mitigates or lowers the risk of wildfire.  As CEJA 

and others suggest, the Commission needs metrics that measure how effective 

the WSIP is in preventing catastrophic wildfires caused by utility ignitions. 

PG&E explains that its WSIP accelerates and expands inspections at areas of 

higher risk of wildfire, and enhances the criteria for inspections of these 

elements.   

In its WSIP, PG&E focuses on what aspects of its overhead system could 

contribute to fire ignition.  Based on that analysis, PG&E states that it is now 

increasing inspections of ignition sources in HFTD that were not contemplated 

when GO 165 was adopted.  CEJA’s recommendation that PG&E must show in 

future WMPs how the past inspections did not comply with existing regulations 

does not appear productive.  However, as CEJA suggests and Pub. Util. Code 

Section 8386(c)(19)(C) mandates, PG&E should be required to include in its 

future WMP the metrics and analysis it intends to use to determine the quality 

and the effectiveness of all its inspection programs, including WSIP and 

preexisting routine inspection programs.  
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We note that PG&E’s WSIP is in the very early stages of development and 

implementation.  Thus, PG&E can benefit from taking seriously parties’ feedback 

in comments and from the workshops, and continuing to work with stakeholders 

to develop meaningful ways to measure the efficacy of increased inspections and 

enhanced GIS capabilities, and presenting those results in next year’s WMP.  We 

also expect PG&E to continue to examine SDG&E’s inspection program carefully 

in assessing industry best practices for monitoring and auditing the effectiveness 

of inspections.  

We find that the accelerated approach to inspections and maintenance 

described in PG&E’s WMP complies with the requirements of SB 901, Pub. Util. 

Code Section 8386(c)(9).  Still, this finding does not give PG&E a blank check for 

the activities described in its Plan.  PG&E is currently placing WSIP costs in a 

memorandum account.  At such time as PG&E seeks cost recovery, PG&E may 

need to show cost-effectiveness and how elements of its WSIP are necessary to 

address new risks, over and above what is required by GO 165.7 

3. System Hardening 

3.1. PG&E’s System Hardening Program 

PG&E proposes significant investment in system hardening, including 

what it describes as an ongoing, long-term (more than five years) capital 

                                              
7  GO 165 requirements are minimum compliance requirements only.  Moreover, GO 95, 
Rule 31.2 requires facilities to be “inspected frequently and thoroughly” to ensure compliance 
with GO 95 requirements and safe operation.  While PG&E (and other utilities) may have relied 
solely on meeting the minimum inspection requirements of GO 165, new inspection regimes do 
not necessarily go above and beyond existing requirements.  The requirement to inspect 
“frequently and thoroughly” has always been in GO 95.  If GO 165 inspection timeframes were 
insufficient, PG&E (and all utilities) should have inspected as frequently and as thoroughly as 
necessary to ensure facilities were in good condition and in compliance with GO 95 
requirements. 
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investment program to rebuild portions of PG&E’s overhead electric distribution 

system.  Under this program, PG&E proposes replacing bare overhead conductor 

with covered conductor, replacing some infrastructure with equipment identified 

by the California Department of Forestry and Fire Protection (CAL FIRE) as low 

fire risk, upgrading or replacing transformers to operate with more fire-resistant 

fluids, installing more resilient poles to increase pole strength and fire resistance, 

and in rare cases, undergrounding.  PG&E’s ultimate goal is to upgrade 

approximately 7,100 circuit miles in Tier 2 and Tier 3 HFTD areas, with a goal of 

upgrading 150 of those circuit miles in 2019.  PG&E suggests that its system 

hardening proposal would result in a full rebuild of the overhead distribution 

system.  PG&E intends these activities to increase the overall strength of its 

electric distribution system, replace aging assets, and reduce risk from external 

factors, such as vegetation or animals contacting lines and “line slap” resulting 

from high winds that may cause lines to slap together and generate sparks.  

PG&E explains that it initiated a system hardening program in 2018, 

pursuant to its 2017 GRC Risk Assessment Mitigation Phase (RAMP) Report, in 

which it proposed the targeted replacement of bare overhead conductor with 

covered conductor in high-risk wildfire areas.  Based on subsequent analysis, 

PG&E proposes several additional system-hardening measures in its WMP, 

including the types of asset replacement and upgrades described above.  PG&E 

proposes performing this work in HFTD, with work prioritized based on PG&E’s 

risk modelling of the distribution circuits.  This risk modelling considers factors 

such as the likelihood of asset failure, risk of wildfire spread and consequences, 

and egress risk (number of escape routes available to a community).  

The proposed work would include replacement of bare overhead high 

voltage conductors with conductor insulated with abrasion-resistant 
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polyethylene coats (also referred to as covered conductor).  The advantages and 

disadvantages of covered conductor were discussed at a workshop in this 

proceeding on February 27, 2019.  As to hardening its distribution and 

transmission poles by using non-wood pole material, PG&E focuses on the 

increased strength properties in steel and composite poles as compared with 

wood poles. 

4. Parties’ Comments – System Hardening 

Intervenor comments on PG&E’s system hardening proposals echo some 

of the concerns about its inspection plan, discussed above.  Overall, parties 

express concerns about the cost effectiveness of PG&E’s system hardening 

activities, and the pace at which the system hardening work is expected to be 

implemented this year.  In particular, OSA recommends that the pace of system 

hardening be accelerated.  OSA suggests that PG&E address its labor force 

limitations by partnering with manufacturers to accelerate material production, 

and work towards developing the skilled workforce necessary to perform 

additional system hardening work in the areas that PG&E has identified as 

priorities.   

The Joint Local Governments8 note the similarities between the PG&E’s 

WMP and the Fire Prevention Plans (FPPs) that PG&E has been required to file 

with the Commission since 2012.  Joint Local Governments suggest that PG&E 

has not provided much detail on the effectiveness of system hardening activities 

conducted pursuant to its FPPs, and that more information on the effectiveness 

of past actions could both inform the development of its WMP system hardening 
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plans and provide insight into the expected performance of system hardening 

proposed in the WMP.9 

OSA identifies another issue regarding PG&E’s primary overhead 

distribution facilities.  According to OSA’s consultant, Liberty Consultant Group, 

PG&E’s distribution system still uses #6 copper conductor, now recognized as 

obsolete and subject to breakage and arcing risks.  PG&E still has 1,959 circuit 

miles of #6 copper conductor in Tier 2 and 754 circuit miles of #6 copper 

conductor in its Tier 3 areas.  OSA recommends that PG&E prioritize the 

replacement of its existing small #6 copper conductor located in Tier 2 and 3 with 

the highest-ranking conductor available in the company’s circuit hardening 

prioritization methodology, and do so on an expedited construction schedule. 

PG&E responds that conductor size is one of the factors that PG&E considers 

within the risk model to determine what areas to replace.  While PG&E agrees 

that #6 copper is a priority to be replaced, PG&E points out there are other small 

conductors that are also at high risk.   

Intervenors recommend the following modifications that they assert 

would improve PG&E’s WMP: 

 PG&E should provide additional analysis to show whether 
its proposed covered conductor program is redundant 
with other wildfire mitigation activities, including 
vegetation management measures planned, or with 
de-energization, also known as Public Safety Power 
Shutoffs (PSPS). 

 PG&E should conduct a risk analysis that considers both 
the likelihood and consequences of ignition to validate its 

                                              
9  Joint Local Governments’ Comments at 3. 
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prioritization model before using it as the basis for 
deploying covered conductor in HFTD areas.   

 PG&E’s plan for installation of covered conductors should 
be limited until their effectiveness in mitigating wildfire 
risk has been shown. 

 PG&E should provide additional analysis to show that its 
proposed system hardening activities are either required or 
reflect best practices for mitigating the potential for 
catastrophic wildfires. 

 Given that past inspections have shown violations of 
GO 95, PG&E should provide additional information 
showing that its current inspection programs meet existing 
requirements.  

 PG&E should provide additional information on the 
performance of steel poles in wildfire conditions to justify 
their use as a mitigation measure. 

 PG&E should provide more detail on how it decides 
whether undergrounding is appropriate, particularly with 
respect to areas with ingress/egress bottlenecks and in 
high-fire-threat zones. 

Its response, PG&E explains that the system hardening section of its WMP 

focuses primarily on the wildfire mitigation work that it intends to do in 2019, 

which is targeted to address issues and geographic areas that it has identified as 

priorities through its risk analysis.  PG&E notes that the WMPs will be filed on 

an annual basis, and it expects to include additional system hardening in future 

years.   

PG&E emphasizes that the system hardening activities it proposes for 

2019, though limited in size, will provide information to inform future analyses 

of the performance and cost effectiveness of its various system hardening 

measures.  Because the WMPs are expected to be submitted annually, PG&E 
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suggests that it can use the results of this year’s activities to help inform future 

wildfire mitigation actions, in an iterative process.   

PG&E also expresses its intention to address supply chain and labor issues 

that could impact the schedule of its system hardening program, recommends 

that the pace and scope of system hardening should be informed by its 

experience this year, and notes future plans will be informed by the 2019 

experience.   

PG&E defends its proposal to expand the use of covered conductors to 

reduce risk of ignition from vegetation contact and asserts that the benefits of 

covered conductors outweigh concerns expressed by commenters that covered 

conductors could result in additional high impedance faults.  Finally, PG&E 

provides additional explanation of its plans to replace some wooden poles with 

composite and steel poles, which it states are more flame resistant and at lower 

risk of failure during both high wind and wildfire conditions. 

5. Discussion – System Hardening 

Given the small percentage of bare wire conductors PG&E proposes to 

harden in 2019, it appears unlikely that system hardening will substantially 

mitigate catastrophic wildfire threat in time for the 2019 wildfire season.    

While we do not assess the reasonableness of PG&E’s proposed costs in 

this decision, it is worth noting that the labor- and equipment-intensive nature of 

the reconductoring proposal means it is one of the most expensive items in the 

WMP.  PG&E estimates it will cost at least $ 236.9 million to reconductor 

150 miles or 0.15 percent of its overhead system in 2019.  Assuming that the 

7,100 circuit miles of PG&E’s system located in Tier 3 HFTD areas are eventually 

hardened, the magnitude of costs that the Commission will need to analyze in 

future GRCs is enormous.  The implicit assumption in OSA’s recommendation to 
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accelerate system hardening is that PG&E can establish in future proceedings the 

need for and cost-effectiveness of system hardening.  At this point, we have 

insufficient information on which to reach this conclusion.   

In future WMPs, PG&E should provide more information on the efficacy 

and cost-effectiveness of its proposed system hardening activities, along with 

more information on the costs and benefits of alternative options.  This detail 

may strengthen PG&E’s plan by allowing the Commission and parties to 

evaluate the relative merits of different potential activities.  As PG&E notes in its 

response to party comments, we expect the development and implementation of 

wildfire mitigation measures to be an iterative process, with annual WMP filings 

evolving over time as we learn more about the effectiveness of various mitigation 

measures.    

Given the lack of information on the efficacy and cost effectiveness of 

many of the proposed system hardening measures, as well as the overlap of 

multiple mitigation approaches (e.g., system hardening, enhanced vegetation 

mitigation, and de-energization) in PG&E’s WMP, we expect PG&E to provide 

significantly more data and analysis in its future plans.  This will provide a better 

basis for PG&E, the Commission, CAL FIRE and parties to fully analyze and 

evaluate the potential effectiveness of PG&E’s proposed mitigation measures and 

how these mitigation measures fit together.   

Finally, as TURN notes, it would be useful to know whether any of the 

ignitions in 2014-2018 occurred on circuits when reclosers were disabled under 

one of the existing programs.  Disabling a recloser means that if a line faults, the 

recloser will not reestablish a connection in the line so that the line is not 

energized thereafter.  If recloser disabling, perhaps combined with other system 

protection strategies, can minimize the risk of ignitions, those strategies could 
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reduce the need for circuit reconductoring or power shutoffs.  This analysis 

should be included in PG&E’s next WMP.   

Regarding the need for a skilled labor force, we encourage PG&E to 

partner with local entities as suggested by the Joint Local Governments.   

In summary, we find that PG&E’s WMP includes a system hardening 

component, consistent with SB 901, Pub. Util. Code Section 8386(c)(12), but that 

PG&E should include additional information, metrics and analysis discussed in 

this decision in its 2020 WMP. 

6. Vegetation Management Plan 

6.1. PG&E’s Proposed Vegetation Management Plan 

Vegetation management is one of the highest cost elements of PG&E’s 

WMP.  PG&E proposes to spend between $800 million and $1.3 billion to support 

an expansion of its vegetation management program.  In January 2018, the 

Commission adopted the HFTD Map, which increased the amount of PG&E’s 

service area classified as posing high fire-threat.  The HFTD Map replaced the 

previous fire threat maps adopted on an interim basis in 2012. The interim fire-

threat maps also had a distinct focus on facilities in “Southern California,10” 

which had included only a small part of PG&E’s service area (about 15%). 

Subsequent to the adoption of the new HFTD Map in 2018, PG&E began 

enhanced vegetation management (EVM) work in HFTDs.   

The EVM activities described in PG&E’s WMP include clearing of 

vegetation from directly above and around distribution lines.  This work is 

intended to limit ignitions and downed wires due to vegetation-conductor 
                                              
10  In accordance with D.12-01-032 at 48, “Southern California” was defined as consisting of the 
following counties: Imperial, Los Angeles, Orange, Riverside, San Bernardino, San Diego, 
Santa Barbara, and Ventura. 
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contact.  The EVM program proposed by PG&E would accomplish this by both 

keeping vegetation away from where powerlines can fall and removing healthy 

trees that could fall on powerlines.  PG&E asserts all of the EVM measures 

exceed current regulatory requirements.11   

PG&E’s enhanced vegetation management program primarily consists of 

overhang clearing, targeted tree species work, and fuel reduction.  This work 

involves two main components in HFTD areas:  1) trimming all trees to a 12-foot 

radius from power lines and trimming all branches hanging above power lines, 

and 2) removing healthy trees that are identified as having the potential to hit 

power lines if they fall down (fall-ins).  PG&E is additionally proposing to trim 

all overhangs above overhead wire, creating a four-foot corridor from conductor 

to sky.  PG&E’s proposed Fuel Reduction Program would reduce vegetation 

under and up to 15 feet on either side of power lines in HFTD areas, and PG&E 

further intends to target the top 10 species of trees for removal as hazardous. 

These 10 species caused 75% of vegetation-related fire ignitions in Tier 2 and 3 

areas; however, they also comprise over half of all trees in PG&E’s service 

territory.12     

PG&E has 25,200 distribution circuit miles in HFTD areas.  PG&E plans to 

clear overhangs from about 2,450 circuit miles in 2019 alone, which it estimates 

will mean the removal of approximately 305,000 trees.  This is in addition to the 

70,000 trees PG&E expects to remove through its pre-existing drought and tree 

mortality CEMA program in this time period.  In comparison, the CEMA 

                                              
11  Table 14 of PG&E’s WMP (at 70) characterizes many of the “enhanced” efforts as 
“exceeding” existing requirements.  

12  PG&E WMP, Attachment E.  
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program removed about 225,000 trees over the past five years.  In addition, 

PG&E asserts that it trims or removes approximately one million trees per year 

through its routine Vegetation Management programs.   

As in its WMP inspection and system hardening proposals, PG&E cites a 

lack of qualified labor (in this instance, tree workers qualified to perform 

potentially hazardous vegetation management work) as a potential obstacle to 

the full implementation of its WMP.  Similarly, PG&E predicts that the need to 

work with landowners and communities, and to comply with federal, state, and 

local permitting and environmental regulations, may pose challenges to its EVM 

program or create delays in its implementation.  During the February 27, 2019 

Commission Workshop on vegetation management, PG&E, along with other 

utilities, stated it is working to incorporate lessons learned and take corrective 

measures based on feedback from customers and communities. 

6.2 Parties Comments – Vegetation Management 

The Parties raise several concerns about PG&E’s Enhanced Vegetation 

Management proposals, including the following: 

 Will PG&E’s EVM proposal result in the unnecessary 
removal of healthy trees?  

 Will the benefits of aggressive tree trimming and tree 
clearing activities outweigh the costs? 

 Is PG&E’s proposed Fuel Reduction Program, which 
would reduce vegetation under and up to 15 feet on either 
side of power lines in HFTD areas, likely to reach of point 
of diminishing returns compared to a smaller clearance 
requirement accompanied by different mitigation 
measures?  Is this proposal the most cost-effective use of 
funding for wildfire mitigation? 

 Has PG&E has justified expanded EVM clearance 
requirements that exceed regulatory requirements?  
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 Does or will PG&E engage in clear-cutting, removing trees 
without proper permits, or failure to remove tree debris 
after cutting or trimming? 

 Has PG&E experienced other problems since it initiated 
EVM in 2017, and if so, what corrective measures has 
PG&E implemented in response to feedback? 

 Should PG&E provide communities with more input or 
control over the wildfire mitigation measures conducted in 
their areas, for example allowing communities to decide 
between less EVM with a lower de-energization threshold 
or vice-versa? 

 Will PG&E’s EVM program actually help prevent 
catastrophic wildfires?  

 How will the usefulness or success of PG&E’s EVM be 
measured? 

 How will the impacts of PG&E’s EVM on the risk of 
wildfire be distinguished from other fire prevention 
measures that it may take, including system hardening and 
targeted de-energization?  

 Are the planned EVM, covered conductor, and de-
energization activities redundant, or do they each solve 
separate problems?  

 Has PG&E sufficiently engaged with local governmental 
entities to expedite permitting? 

As Mussey Grade Road Alliance (MGRA) describes, the PG&E EVM 

proposal should address three distinct vegetation ignition mechanisms:  1) “fall 

ins,” in which a tree that is tall enough to strike a power line topples into it; 

2) “blow-ins,” in which vegetation that is detached by high winds blows into 

utility infrastructure; and 3) overhanging vegetation breaks, which result in 

vegetation dropping onto lines from above.  Parties note that all of these 

scenarios are more likely during high winds, and if these winds also occur 

during an extreme fire weather event, there is the potential for catastrophic fire 
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ignition and spread.  Vegetation-driven fires occurring under low wind 

conditions can also result from tree fall-in, such as the Butte fire, but these do not 

statistically represent the utility-related fires in California that have caused the 

most harm. 

Some parties assert that PG&E’s EVM may target significantly more trees 

than necessary, given the consequences of widespread tree removal.  For 

example, trees provide support for other trees, reduce carbon, and provide other 

important ecological benefits which may be lost due to aggressive tree removal.  

CEJA in particular cautions that further information and evidence is necessary 

before such a large expansion of EVM, in which thousands of healthy trees could 

cut down to maintain a significantly larger clearance.  CEJA recommends more 

transparency in PG&E’s EVM program to provide the public with information on 

the types of trees that the utility considers hazardous. 

Several parties, including TURN, are concerned that the Commission and 

parties lack sufficient information to evaluate the efficacy of recent vegetation 

management changes or the proposed conductor to sky overhang corridor.  

TURN urges the Commission to order PG&E to analyze available data to 

determine the degree to which the new minimum clearance requirement and 

recommended clearance at time of trim in HFTD have contributed to a reduced 

incidence of ignitions, especially during critical weather conditions.   

Some parties are concerned about the impact of diminishing returns for 

radial vegetation clearances:  that the additional work to clear a few more feet 

around a conductor may provide little or no additional value compared to 

slightly smaller clearance radii.  In addition, parties raised a related issue of 

whether PG&E needs to comply with 12 foot clearances when Table 1 of GO 95 

only requires 4 feet and Appendix E recommends “a time of trim” clearance of 
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12 feet in HFTD areas.  TURN, for example, notes that though the proposal to 

comply with the recommended 12-foot clearance and to trim all overhangs 

appears useful, insufficient data is provided to evaluate the usefulness of PG&E’s 

radial clearance and conductor-to-sky overhang corridor proposals.  Even parties 

that did not express serious concerns about the scope of PG&E’s EVM suggest 

that PG&E could improve communication about its EVM activities with 

landowners.  

In reply comments, PG&E acknowledges the merit of several suggestions 

from parties, including that it increase communication with landowners, and 

inform landowners that PG&E will remove tree-trimming debris upon request.  

PG&E also refers to the iterative nature of its WMPs, and expresses a willingness 

to incorporate feedback received from parties and the public in future WMPs.  

On the other hand, PG&E objects to several party suggestions, noting that 

in some circumstances, allowing communities to make decisions to reject or 

customize wildfire mitigation approaches in their area could cause problems or 

create risks for nearby communities.  For example, PG&E suggests that allowing 

a community to request less EVM in trade for a lower de-energization threshold 

could result in increased risks or more frequent de-energization of downstream 

communities that prefer a different approach.   

PG&E disputes the claim that it has not provided sufficient information 

and analysis on which to determine the effectiveness of its EVM proposal, and 

asserts that its responses to parties’ data requests support its assertion that its 

covered conductor and vegetation management programs address different risks 

and provide incremental benefits.  PG&E further argues that, because it is not 

possible to install covered conductor across the entire HFTD before fire season, 

or even in the next five years, additional mitigation measures cannot wait for the 
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full rollout of system hardening.  According to PG&E, vegetation management 

plays an important, near-term risk management role.  PG&E also asserts that 

CAL FIRE has more ability than PG&E to address some parties’ broader concerns 

regarding landowner compliance with fire safe and defensible space regulations. 

6.3 Discussion – Vegetation Management 

Several parties, including the Joint Local Governments, TURN, MGRA and 

Cal Advocates question how to evaluate the relationship between measures such 

as EVM, system hardening and de-energization.  This question raises the related 

issue of whether using more of one particular mitigation measure reduces the 

need for others, and what metrics should be developed to measure this.  In the 

near term, the conservative approach is to be aggressive with these measures, but 

we expect far more analysis of this issue in PG&E’s future WMPs.  As PG&E 

points out, it is not possible to install covered conductor across the entire HFTD 

before fire season, or even in the next five years, so at least in the short term, 

EVM will play an important role.  At the same time, PG&E must develop metrics 

and present analysis on the interplay between various measures. Our discussion 

of metrics requirements for PG&E expands on these points. 

Improving communications and partnerships with local governments such 

as the Joint Local Governments that are parties to this proceeding may also 

provide additional benefits, such as local training programs for increasing 

PG&E’s access to skilled labor needed for vegetation management.  While PG&E 

asserts that the lack of skilled arborists is a long-term problem given the extent of 

PG&E territory in HFTD areas, it is a problem that the many governmental 

agencies located in HFTD areas may be able to help PG&E solve.  PG&E must 

work with other stakeholders to help solve the problem, and not simply avoid 

conducting mitigation.  
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While PG&E’s WMP contains a vegetation management program as 

required by SB 901, Pub. Util. Code Section 8386(c)(8), the program raises 

questions that require further analysis.  It appears that the 10 species of trees 

PG&E intends to target as hazardous constitute 51% of the trees within PG&E’s 

vegetation management database.  MGRA points out that SDG&E’s data shows 

that certain types of trees such as eucalyptus and sycamore are ten times more 

likely than oaks to cause outages.  MGRA recommends that all utilities should 

keep a total inventory of trees in the vicinity of their equipment and use this kind 

of data when prioritizing vegetation management, rather than simply keeping 

track of the raw number of outages.  

In future WMPs, PG&E should describe how it tracks and manages “at 

risk” species of trees.  PG&E should reconduct its analysis to determine at-risk 

tree species and include all vegetation-caused outages and wire down events in 

the analysis, and not simply rely on vegetation-caused ignition data.  

We agree with TURN that the Commission and parties lack sufficient 

information to evaluate the efficacy of recent vegetation management changes or 

PG&E’s proposed conductor-to-sky overhang corridor.  We agree that PG&E 

should analyze available data to determine the degree to which the new 

minimum clearance requirement13 and recommended clearance at time of trim in 

HFTD have contributed to a reduced incidence of ignitions, especially during 

critical weather conditions.  This analysis is important as a means to study the 

                                              
13  The new clearance refers to the 4-foot vegetation clearance requirement for distribution lines 
in the HFTD adopted in 2012 where the interim fire maps were adopted.  This requirement was 
applied to PG&E’s service territory in D.17-12-024.  Regardless of what the Commission orders 
In this decision, PG&E's metrics for its WMP should match Its metrics for paying out employee 
bonuses such as its Short-Term Incentive Plan. 
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diminishing return in risk reduction as a function of increased vegetation 

clearance distance.  

This issue deserves consideration in future WMPs, including analysis of 

the efficacy of the new clearance, which should show how PG&E will measure 

whether the new clearances in HFTD have reduced the incidence of ignitions, 

especially during Red Flag Warning conditions or elevated Fire Potential Index 

(FPI) days.14  It is reasonable to require PG&E to provide additional data and 

analysis in support of its proposals in future plans, including development of 

new metrics to better measure the performance of PG&E’s EVM to inform future 

WMPs. 

7. De-Energization 

7.1 PG&E’s De-Energization/Public Safety 
Power Shut-Off Program 

According to Public Utilities Code Section 8386(c)(6), each electrical 

corporation’s WMP shall include protocols for disabling reclosers and 

de-energizing portions of the electrical distribution system.  Most of the issues 

raised by parties with regard to PG&E’s proposal on de-energization (also 

known as Public Safety Power Shut-Off or PSPS) will be addressed in the 

de-energization Rulemaking, R.18-12-005.  

PG&E's WMP includes discussions of several aspects of its de-energization 

program, including the circumstances under which PG&E would consider 

de-energization, the potential for sectionalizing its system to allow 

de-energization to be targeted to smaller geographic regions, the use of reclosers 

                                              
14  The Commission discusses in the accompanying guidance decision reasons why taking 
action during Red Flag Warnings may be too limited given the common occurrence of such 
warnings.   

                            31 / 85



R.18-10-007  ALJ/SRT/PVA/avs   PROPOSED DECISION 
 
 

- 29 - 

in high fire risk conditions, and communication and notification procedures.  

One mitigation strategy is planned resilience zones, which PG&E describes as 

“areas that can be isolated from the broader grid and energized by mobile 

generation during PSPS events,”15 which PG&E asserts will allow important 

community resources to safely receive electricity during de-energization events.  

PG&E asserts that its PSPS Program is modeled on SDG&E’s Power Shut-Off 

Plan and complies with Resolution ESRB-8.  PG&E acknowledges that the 

requirements set forth in Resolution ESRB-8 will remain in effect until or unless 

they are superseded by a new decision in R.18-12-005, and states that it will 

comply with any changes to de-energization procedures that are adopted in 

R.18-12-005. 

7.2.  Parties’ Comments –  
De-Energization/SPS 

Parties provided numerous comments and suggestions related to PG&E’s 

PSPS program, which we discuss only briefly because the issues are within the 

scope of the Commission’s de-energization rulemaking.  Parties that commented 

on this issue include Cal Advocates, TURN, MGRA, Small Business Utility 

Advocates (SBUA), the California Farm Bureau, CEJA, Peninsula Clean Energy 

Authority (PCEA)/Sunrun Inc., and East Bay Municipal Utility District 

(EBMUD).  A common theme in parties’ comments on PG&E’s de-energization 

proposal is the need for additional information on de-energization procedures in 

future WMPs.   

The Joint Local Governments generally support PG&E’s plan to disable 

automatic reclosers when the fire threat level is high or extreme; however, they 

                                              
15  PG&E WMP, at 9. 
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would like to see more information in the WMP on the practical issues relating to 

reclosers that must be manually disabled, including whether this could result in 

delays in re-energization.  The Joint Local Governments also support PG&E’s 

efforts to sectionalize its distribution circuits in an effort to reduce the impacts of 

de-energization incidents.  The Joint Local Governments support the proposal 

that in 2019, PG&E could ring-fence Tier 2 and Tier 3 HFTDs with equipment 

that would allow sectionalizing of lines at the boundaries of the fire threat zones.   

SBUA recommends greater use of undergrounding, and opposes the use of 

automatic reclosers as a standard practice, asserting that this they may “elevate 

the risk of catastrophic wildfires” upon re-energization while in contact with 

vegetation.  TURN suggests that to minimize wildfire risk in 2019, PG&E should 

focus its efforts and resources on operational practices such as recloser blocking, 

improved situational awareness, and de-energization.   

The Joint Local Governments support resilience zone development and 

recommend that PG&E engage with local communities when determining the 

appropriate use and placement of these zones.  CEJA goes even further, arguing 

that PG&E should implement both mobile and stationary community resource 

centers (CRCs) for use by communities during outages.  These strategies are 

intended to mitigate the impact of a shutoff on public safety, as required by 

SB 901.  CEJA suggests that the details of CRCs may be discussed in the 

de-energization proceeding, but argues for inclusion of CRCs in utility WMPs as 

soon as possible, as a placeholder for developing CRCs through a 

community-driven process. 

Other parties, including PCEA/Sunrun, support PG&E’s resilience zone 

concept and further propose an evolution to resilience zone microgrids over 

time, noting the interest of community choice aggregators in increasing electric-
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service resilience. Similarly, SBUA supports PG&E’s plan to establish resilience 

zones that it hopes would operate like microgrids.  

In its reply to party comments, PG&E supports the idea of engaging with 

local communities in developing resilience zones, and asserts that SBUA 

misunderstands PG&E’s recloser program, which disables many reclosers on a 

daily basis.  Otherwise, PG&E recommends deferring a detailed examination of 

other concerns to R.18-12-005, the ongoing de-energization proceeding. 

7.3.  Discussion – De-Energization/PSPS 

As many parties suggest, the bulk of the Commission’s examination of 

de-energization will take place in R.18-12-005.  For the purposes of this decision, 

the key question is whether PG&E included a discussion of de-energization in its 

WMP that complies with the requirements of SB 901.   

Based on the information provided in PG&E’s WMP and its Reply 

Comments, we find that PG&E’s WMP contains a de-energization element.  

PG&E's de-energization program is subject to the requirements of ESRB-8, until 

such time as ESRB-8 is supplemented or supplanted by another decision.   

With respect to the issues raised by parties, we expect that consideration of 

communication and coordination issues, specific questions related to the use of 

de-energization, and the possible use of resilience zones and community 

resource centers may take place in R.18-12-005, and are most appropriately 

addressed there.  At the same time, as suggested by several parties, the 

Commission’s review of future WMPs would benefit from the inclusion of 

additional information on the impacts of de-energization and answers to some of 

the questions raised by parties to this proceeding.  We expect a future decision in 

R.18-12-005 to address what future WMPs should include with respect to 

de-energization. 
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8 Situational Awareness 

8.1 PG&E’s Situational Awareness Program 

In its WMP, PG&E discusses its Enhanced Situational Awareness and 

Known Local Conditions program.  PG&E states that this program was created 

to actively monitor and/or model potential wildfire occurrence and improve 

timeliness and response efforts, should an ignition occur.  PG&E intends the 

program to inform several of PG&E’s other wildfire mitigation activities, 

including its de-energization program, Wildfire Recloser Disable Program, and 

emergency response efforts.  

PG&E proposes to spend approximately $31.9 million on situational 

awareness in its 2019 Wildfire Mitigation Plan, for the following situational 

awareness activities:  

 Installing 200 new weather stations in 2019 at a density of 
one station roughly every 20 circuit miles in HFTD areas 
within PG&E’s service area.  PG&E states that this would 
double its weather stations.  

 Installing a network of high-definition cameras (70 in 2019 
and about 600 total by 2022) to assist PG&E and emergency 
responders to monitor over 90 percent of PG&E’s HFTD 
areas. 

 Working with fire detection algorithm developers to 
develop wildfire detection and alert systems utilizing 
satellite imagery. 

 Using data from new weather stations to build advanced 
fire modelling capabilities into PG&E’s existing 
meteorological models.  

Using these situational awareness tools will help PG&E make decisions 

about when to initiate operational risk reductions measures such as PSPS and the 

Wildfire Reclosing Disable Program. 
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8.2.  Parties’ Comments - Situational Awareness 

Overall, parties do not appear to object to PG&E’s Situational Awareness 

Plan, but have questioned how PG&E will coordinate its efforts with third 

parties such as local governments and first responders.  Parties recommend that 

PG&E develop a situational awareness framework consistent with that 

implemented by SDG&E, and share it with first responders and local 

governments.  Such a system would include weather stations, camera networks, 

fire detection, and wireless fault indicators as a best practice.   

As Joint Local Governments point out, it is not clear with whom PG&E 

will share its data collection programs, or whether PG&E’s proposed situational 

improvements will include a web-based or dashboard component to facilitate 

access by first responders and others.  Parties including EBMUD also suggest 

that PG&E share camera and weather station information and all other critical 

situational information including fire and weather data with first responders and 

local governments.   

PG&E responds that it is intending to build a situational awareness 

framework similar to that deployed by SDG&E.  PG&E also plans to share data 

from its weather stations and cameras, and expects to consider ways to share 

information from its satellite system once that system has been fully tested and 

deployed.  PG&E states that it coordinates with businesses, first responders, and 

public safety officials about emerging threats, including deploying “Public Safety 

Specialists” and field observers to interface with CAL FIRE incident 

commanders, report on field conditions, and investigate reported wildfires.   

PG&E further commits to ensuring that its Wildfire Safety Operations Center 

(WSOC) communicates with first responders in emergencies.  
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8.3.  Discussion – Situational Awareness 

It is not clear how PG&E plans to share data collected from its situational 

awareness systems or the results of its fire spread modeling system with local 

governments, first responders, and others.  PG&E asserts that its fire spread 

modeling system will be available to be run in real time for specific existing fires 

to understand the predicted spread; ideally, it should be available to 

governments and first responders who may be affected by elevated fire risk 

conditions. 

Going forward, it is essential that PG&E find ways to share real-time 

information, including fire and weather data and modeling with affected 

agencies, governments, critical services and first responders.  For example, to be 

most effective, the satellite fire detection system, which will provide frequently 

updated information to PG&E’s own web application, should be directly 

accessible to first responders and local governments.  Similarly, PG&E’s Storm 

Outage Prediction Model, which will be updated in near real-time, should be 

shared with emergency response personnel outside PG&E, and in particular 

emergency responders should be able to view the application’s dashboard 

directly.   

Sharing this information in real time with first responders could enhance 

public emergency response and therefore increase public safety. As past tragic 

wildfires show, time is of the essence in saving lives during wildfires. The 

information collected and modeled by PG&E is critical to public safety and the 

ability of people in affected communities to respond to and escape wildfires.  

This information must be available in real time to local governments and first 

responders to help local evacuation plans to succeed in saving lives.  
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We understand that PG&E is not yet at a point where it has developed all 

the means necessary to share vital information.  However, PG&E must make it a 

top priority to articulate a plan for communicating the fire and weather data and 

modeling information from its WSOC in real time during potential or actual 

emergency events with affected agencies, governments, and first responders.  

The information to be shared includes but is not limited to any data collected 

through weather stations, cameras, satellite fire detection, or fire spread 

modeling.  Receiving this data in real time will allow first responders and local 

entities to determine when and where to deploy life-saving measures such as 

activating evacuation plans via sirens and other local communication measures, 

assisting the elderly and disabled during evacuations, and mobilizing additional 

assistance as necessary. 

Though we find that PG&E’s WMP contains a discussion of situational 

awareness plans, PG&E should provide additional information on how it intends 

to share the information and analysis with first responders and others via a Tier 1 

Advice Letter due no later than 30 days after the Commission issues this 

decision.  As part of this filing, PG&E shall explain fully the WSOC’s 

decision-making criteria, the point(s) at which fire-related information will be 

communicated, and through what mediums PG&E plans to communicate this 

information to first responders and local government agencies.  We cannot 

emphasize strongly enough:  PG&E’s wildfire-related information, data, 

modeling of data and communications need to be transparent and conveyed 

effectively and directly in real time to local decision-makers and first responders 

who can then pass it on to their communities. 

PG&E’s future WMPs must[TSR1] also address how PG&E has disseminated 

this information to governments and first responders during the previous 
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planning year, how effective the communications and information-sharing has 

been, and what measures PG&E intends to take in the upcoming planning year 

to address unanswered questions and any shortcomings that it or others see in its 

emergency plans. 

9 Emergency Preparedness/ 
Outreach and Response 

9.1 PG&E’s WMP Proposal -  
Emergency Preparedness, 
Outreach and Response 

Pursuant to Section 8386(c)(16), this section of the Plan includes a 

discussion of PG&E’s emergency response plan, including public outreach and 

communications, as well as customer support during and after an emergency 

including information and financial support.  PG&E’s plan describes emergency 

communications and outreach before, during and after a wildfire emergency.   

PG&E’s Fire Prevention Plan (FPP) is a comprehensive set of plans, 

procedures, processes, and activities related to prevention, detection, response 

to, and recovery from ignitions that can grow into a wildfire.  The FPP is a 

component of PG&E’s Company Emergency Response Plan (CERP), which is 

PG&E’s overall emergency preparedness and response plan. 

According to PG&E’s plan, when PG&E detects a wildfire, it takes several 

standard actions.  These actions include activating one or more emergency 

centers, placing personnel on alert status and having them take readiness steps, 

reviewing emergency plans, identifying personnel for restoration activities, and 

canceling non-critical meetings.  PG&E also describes some steps it will take to 

keep customers informed, including utilizing specific communications channels 

and coordinating with local entities.  The Plan details public outreach before, 

during and after a wildfire. 
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9.2.  Parties’ Comments – Emergency Preparedness  
Outreach and Response 

The emergency preparedness and outreach section of PG&E’s WMP drew 

significant party comment.  Parties recommend that PG&E increase its outreach 

and communication about wildfire preparedness, high fire threat conditions, 

wildfire threats, and de-energization.  CEJA suggests that PG&E’s Plan should 

include direct notification of customers in the event of a wildfire threat, to be 

modeled on a system SDG&E uses to directly notify customers of wildfire.  CEJA 

explains that this is especially important for more vulnerable populations and 

communities and urges coordination with community-based organizations for 

outreach.   

Parties also recommend specific actions for PG&E to take, such as 

increasing its use of active and direct outreach methods like community 

meetings, providing more education focused on wildfire risk and emergency 

preparation, providing online notification to businesses that provide essential 

services including health services providers, increasing outreach associated with 

possible de-energization events, and conducting outreach in both HFTD and 

non-HFTD areas.   

In its reply comments, PG&E states it already takes many of these actions, 

and is open to expanding its outreach in many of the ways that parties suggest   

to better reach providers of critical services in communities.  In its response to 

party comments, PG&E expresses willingness to work with Joint Local 

Governments to discuss communication issues in specific situations, and 

suggests that the effectiveness of communications can be addressed in future 

Plan proceedings or other venues identified by the Commission. 

SBUA argues for better IOU outreach and education about wildfires to 

small business, noting that small businesses play an important role in remote 
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locations and urban neighborhoods that do not have access to commercial 

centers.  SBUA recommends that the Commission require the utilities to develop 

notification procedures tailored to small business customers, with a prioritized 

status for small health service providers, including primary care physicians, 

emergency rooms, and veterinarian services, and critical small commercial 

centers.  SBUA explains that these categories of small businesses are particularly 

important during wildfire emergencies for communities that may otherwise have 

no access to essential goods and services.  In its response, PG&E acknowledges 

the importance of small business, and states that it will consider small business 

needs in its outreach efforts. 

9.3.  Discussion – Emergency Preparedness, 
Outreach and Response 

While we find that PG&E’s WMP contains a discussion of emergency 

preparedness and outreach in compliance with statutory requirements, we agree 

with parties there is room for improvement, particularly in the areas of 

communications.  PG&E recognizes in its Reply Comments the importance of 

effective communication with local governments and first responders.  As in the 

Situational Awareness section, in its next WMP PG&E shall provide more 

information on these issues, and especially how it intends to share information 

with first responders and local governments.   

In addition, it is not clear from either the Plan itself or from PG&E’s Reply 

Comments how the Plan provides for direct notification to customers of a 

wildfire threat in their area.  PG&E is directed to report back to the Commission 

in its 2020 WMP describing the steps it has taken to facilitate communications 

with customers during a wildfire threat situation.  We decline at this time to 

order PG&E to develop an outreach plan specifically targeted to small 
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businesses, but agree that these customers should be reached through broader 

outreach campaigns. 

10 Support to Utility Customers  
During and After a Wildfire 

10.1 WMP Proposal – Support to Utility  
Customers During and After a Wildfire 

In R.18-03-011, the Commission adopted certain customer protections 

available in emergencies.  The protections apply in the event the Governor of 

California declares a state of emergency because a disaster has either resulted in 

the loss or disruption of the delivery or receipt of utility service and/or resulted 

in the degradation of the quality of utility service.  The protections adopted in 

D.18-08-004 include the following: (a) support for low-income customers; 

(b) billing adjustments; (c) deposit waivers; (d); extended payment plans; 

(e) suspension of disconnection and nonpayment fees; (f) repair processing and 

timing; (g) access to utility representatives; (h) outage reporting; and (g) 

emergency communications. 

10.2.  Discussion- Support to Utility Customers 
During and After a Wildfire 

While parties did not specifically address R.18-03-011, PG&E is obligated 

to comply with the protections afforded in declared emergencies.  Further, 

SB 901 contains several provisions related to an electrical corporation’s 

emergency preparedness, response and communications before, during and after 

a wildfire.   

Pub. Util. Code Sections 8386(c)(13), (16) and (17) require a WMP to 

contain emergency preparedness and response plans that comply with mandates 

involving communications with cities and counties, preparation for and 

restoration of service after a wildfire, and public outreach.  Specifically, the 

statute requires the WMP filer to share its plan with relevant cities and counties 
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to provide input and feedback, and update and improve the plan at least every 

two years.  It also requires the WMP to list persons responsible for plan 

execution, establish procedures for notifying impacted customers, establish 

protocols for restoration of service, and create a workforce mobilization plan for 

its employees before and after a wildfire.  The statute mandates that a WMP 

include a plan for community outreach and public awareness before, during, and 

after a wildfire in an array of languages including English, Spanish, and the top 

three languages in California as determined by United States census data.  

Pub. Util. Code Section 8386(c)(18) requires a WMP to comply with the 

requirements we adopted in D.18-08-004 (R.18-03-011) requiring emergency 

customer support during and after a wildfire.  The requirements are:  (a) support 

for low-income customers; (b) billing adjustments; (c) deposit waivers; 

(d) extended payment plans; (e) suspension of disconnection and nonpayment 

fees; (f) repair processing and timing; (g) access to utility representatives; and 

(h) access to outage reporting and emergency communications.  

Decision 18-08-004 also requires an electric utility to discontinue billing 

and prorate any monthly access charge or minimum charges to the customer 

after a wildfire.  Additionally, when implementing support for low-income 

residential customers, D.18-08-004 requires an IOU to contact all community 

outreach contractors and community-based organizations who assist in enrolling 

hard-to-reach low-income customers into CARE after a wildfire (or other listed 

emergency).  The decision adopts a method for the IOU to track its expenses 

related to the customer protections. 
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11  Metrics, Monitoring and Reporting 

11.1 PG&E’s WMP Proposal - 
Metrics, Monitoring and Reporting 

Section 6 of PG&E’s WMP discusses Performance Indicators and 

Monitoring.  In this section, PG&E refers to targets and indicators, rather than 

goals and metrics.  PG&E defines a target as a work performance goal that 

reflects either work done to reduce risk or the quality of that work.  PG&E states 

that it will refine these targets each year, and will evaluate its performance 

against the goals outlined in the previous year’s Plan.  PG&E intends to continue 

to set goals for risk reductions.  

PG&E uses metrics it calls indicators to assess the Plan’s performance in 

reducing wildfire ignitions.  PG&E expects to use these indicators to identify and 

track trends resulting from performance of the Plan’s programs.  PG&E states it 

will monitor trends to understand the impact of its programs, and explains that it 

may change and reprioritize programs based on these indictors.  In addition to 

monitoring and internal and external auditing of programs, PG&E notes an 

Independent Evaluator will review Plan performance and report directly to the 

Commission. 

PG&E includes work performance targets for 2019 for each program, as set 

forth in Table 9, Section 4 of its WMP.  PG&E asserts that these targets are 

intended to enable the Commission to evaluate compliance with its Plan. 

11.2.  Parties’ Comments 

The parties’ main critiques of PG&E’s proposed metrics can be 
summarized as follows: 

 Merely performing a certain amount of work does not 
necessarily improve safety if the right work is not selected 
or if the work is not done properly. 
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 To track performance over time and provide input into 
future WMPs, utilities will need to collect historical and 
trend data in addition to ignition data.  

 Utility-specified goals for performing a certain amount of 
work should not be used to assess whether PG&E has 
complied with its Plan. 

 At this initial stage in the implementation of SB 901, utility 
compliance with wildfire mitigation should be measured 
by their compliance with existing rules, regulations and 
standards that are designed to prevent catastrophic 
wildfires. 

 Indicators could be useful metrics if their improvement is 
correlated with reduction in the risk of catastrophic 
wildfires. 

 For future plans, PG&E should provide more detail 
regarding risk analysis, risk-spend efficiency, and 
alternative strategies.  

Parties express concerns about several aspects of PG&E’s proposed targets 

and indicators.  Specifically, several parties argue that PG&E’s targets 

concentrate too much on inputs (numbers of trees cut or miles of covered 

conductor installed) rather than results or outputs (the effectiveness of such 

mitigation in reducing ignitions, faults or wire down events).  Parties assert that 

the appropriate evaluation of the WMP’s effectiveness should reflect how well 

PG&E’s proposed mitigations reduce the risk of catastrophic wildfires, rather 

than whether PG&E has met its own operational targets.   

TURN, for example, suggests that simply performing a certain volume of 

work does not necessarily promote safety if the work is not properly targeted 

and not performed properly.  Further, while PG&E’s performance of the work 

described in its WMP should be monitored and evaluated, TURN argues that its 
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specific targets for work to be performed should not be treated as compliance 

requirements triggering potential violations and penalties.   

Similarly, Mr. William Abrams characterizes PG&E’s proposed metrics as 

focusing on activities, rather than risk.  PG&E disagrees and argues that its 

targets and indicators are both measurable and verifiable, by including specific 

data and numbers that can be readily verified and measured.  Multiple parties 

suggest that PG&E should have an expected risk reduction goal/target included 

in its Plan for each measure.  

Some parties recommend that, given the evolving and dynamic nature of 

conditions that can impact these indicators, PG&E should be required to provide 

more specific information about the time and location of ignitions or other 

relevant incidents such as the FPI rating, wind speed measurements, and HTFD 

location.  Parties assert that PG&E does not discuss how data from metrics 

contained in its past FPPs influenced the content or direction of the WMP. 

OSA proposes that additional Commission metrics be developed.  For 

example, OSA suggests that PG&E should track the number of wires down, the 

number of wires down that remain energized, and its response time to wires 

down reports.   

Along these lines, MGRA recommends tracking performance, including 

outage data.  MGRA suggests that if utilities collect historical and trend data, 

those results could be used to inform future WMPs.  For example, MGRA 

analyzed SDG&E’s outage data showing that SDG&E’s vegetation management 

program that targeted the highest risk areas had a noticeable effect on outages in 

those areas when wind speed was included.  MGRA believes that if circuits are 

redesigned over time to be more granular, PG&E could use trend data to identify 
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the factors correlated with risk, which would allow PG&E to target mitigation 

measures more effectively, such as enabling isolated shut-off.  

Cal Advocates and EPUC note that PG&E’s WMP does not identify the 

risk reduction or risk spend efficiency (RSE) of its proposed mitigation measures. 

In its Reply, PG&E notes that such information is now found in proceedings such 

as RAMP and the GRC.   

EPUC criticizes the lack of a causal relationship between a particular 

mitigation measure and indicator or outcome.  As EPUC points out, PG&E will 

perform its proposed mitigation work and will analyze the trends in indicators, 

but there does not appear to be a way to connect the mitigation measure with 

any specific outcome.  EPUC also states that because PG&E does not establish a 

target for actual risk reduction, we cannot evaluate whether a mitigation 

measure achieves its intended level of risk reduction, thus cost-effectively 

addressing existing and future risks.  Similarly, CEJA recommends that PG&E 

develop metrics to assess the effectiveness of its mitigation measures, and should 

change its activities if data shows that those are not as effective as other options 

in reducing risk of catastrophic wildfires. 

In its response to party comments, PG&E describes its current data 

collection activities, which include tracking of wires down and other aspects of 

performance recommended by parties.  PG&E disputes the claim that its 

recommended indicators are not causally related to risk reduction.  PG&E asserts 

that changes in wires down and equipment-caused ignitions can be correlated to 

where PG&E has performed system hardening, so if there are fewer such events 

in the areas where PG&E has conducted system hardening, this may be one 

indicator of the success of this program.  Similarly, PG&E asserts that the amount 

of EVM can be correlated to vegetation-caused outages and ignitions.  PG&E 
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acknowledges there may be other factors causing wires down or ignitions, but 

argues that having specific measurable operational targets and programs will 

assist in measuring performance of the programs.  

EPUC’s comments suggest a need for further refinement to PG&E’s 

metrics, and GPI discusses the value of using both activity-based and 

performance-based metrics.  GPI and others also argue that it is not enough to 

compare the activity metrics with the targets; PG&E should also provide 

sufficient context to understand whether there is a substantial benefit from the 

activity. 

11.3.  Discussion - Metrics 

While PG&E discusses items that it characterizes as “metrics,” merely 

counting numbers of measures does not get at the statutory requirement to 

reduce catastrophic wildfire.  While such counting may give the Commission an 

indication of PG&E’s activities, metrics are supposed to help “evaluate the plan’s 

performance” according to Pub. Util. Code Section 8386(c)(4).  This evaluation 

must consider whether the Plan is effective in mitigating the risk that SB 901 is 

focused on:  the risk of catastrophic wildfire.  Pub. Util. Code Section 8386(a) 

(“Each electrical corporation shall construct, maintain, and operate its electrical 

lines and equipment in a manner that will minimize the risk of catastrophic 

wildfire posed by those electrical lines and equipment.”)   

PG&E’s WMP does not contain significant analysis of the effectiveness of 

PG&E’s FPPs or how past experience under the FPPs informed the WMP, and 

the great majority of the “metrics” proposed in PG&E’s WMP are better 

characterized as program execution targets.   

The aim of the WMP portion of the statute is clear:  “Each electrical 

corporation shall construct, maintain, and operate its electrical lines and equipment in a 
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manner that will minimize the risk of catastrophic wildfire posed by those electrical lines 

and equipment.”  Pub. Util. Code Section 8386(a) (emphasis added).  Every aspect 

of the Plan, including metrics, must be analyzed with this goal in mind. 

Even if the risk elements associated with fire spread potential are not 

directly in the control of utilities, it is imperative to track data showing when and 

where ignitions are occurring to properly evaluate and scope the risk of 

catastrophic wildfires posed by electrical lines and equipment.  Accordingly, 

metrics that track the number of elevated fire danger days (whether RFWs, FPI 

ratings, or NFDRS data are used as the indicator), and the number and types of 

potential ignition events (e.g., wire down, blown fuses, vegetation contact, etc.) 

that occur on those days are imperative.  Such metrics can provide the type of 

insight needed to better understand and properly analyze the risk of catastrophic 

fires caused by electrical lines and equipment. 

We expect continuous refinement of the metrics, with input from the 

parties, as more experience is gained under the annual WMP filing process.  As 

we have discussed in previous sections, many of the proposed mitigation 

measures target the same risks, stacking multiple mitigation measures on top of 

each other, making it nearly impossible to decipher the risk reductions 

attributable to individual mitigations.  We cannot find, as PG&E suggests, that 

each measure meets a different need.  In addition, with regard to “targets,” in 

terms of quantifying work done, we agree with the many parties that contend 

targets do not qualify as metrics for Plan performance.  Metrics are not intended 

to support the Commission’s ability to determine whether the utility is in 

compliance with the WMP, but rather to inform the Commission on whether the 

programs proposed in the WMP are effective at minimizing the risk of 

catastrophic wildfire from electrical lines and equipment.  To that end, PG&E’s 
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“indicators” or “metrics” must identify and track trends associated with utility-

caused wildfires. 

The annual WMP filings will be an iterative process as information is 

collected and knowledge gained.  However, going forward, metrics found in the 

WMP should explain how the programs and strategies in the Plan measurably 

reduce the risk of catastrophic wildfire posed by utility assets, while ensuring 

that the various programs target different risks and are not redundant.  There 

must be a way to connect the mitigation measure with the outcome to evaluate 

the efficacy of the measure.  

Metrics that would be useful and informative, and that one or more IOU 

proposed in a WMP, include those listed below.  This decision requires PG&E to 

work with the Commission’s Safety and Enforcement Division on a template for 

reporting each of these data points in a format that is consistent with other IOUs: 

 Wire Down Events Within HFTD Areas;  

 The number of wire down events within HFTD areas, 
when the FPI is rated as very-high or higher. 

 Equipment Caused Ignitions in HFTD Areas;  

 Vegetation Caused Outages in HFTD Areas;  

 The number of vegetation caused outages within HFTD 
areas, when the FPI is rated as very-high or higher. 

 Vegetation Caused Ignitions in HFTD Areas ; 

 Faults on Circuits in HFTD;  

 Counts of all faults on HFTD circuits associated with 
contact from object or equipment failures. 

 Number of Conventional Blown Fuse Events.  
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 Number of National Fire Danger Rating System (NFDRS)16 
“Very Dry” and “Dry” Days. 

12 Should PG&E’s 2019 Wildfire Mitigation 
Plan Be Approved 

PG&E’s WMP contains each of the elements required by Pub. Util. Code 

Section 8386(c).  PG&E shall comply with the reporting, metrics, advice letter, 

and other follow-up requirements set forth in this decision in order to address 

concerns with its existing WMP and improve its next WMP filings.    

In response to an ALJ Ruling requesting risk spend efficiencies (RSEs) for 

all its proposed WMP mitigations, PG&E points to workpapers in its 2020 GRC.17  

We note, however, that PG&E did not prepare a risk spend efficiency (RSE) 

analysis for WMP mitigations that are not in its 2020 GRC.   

It is not clear what level of detail PG&E’s 2020 WMP should contain 

regarding its quantitative risk analyses and we will not decide that here in this 

decision.  We intend to review this further before the 2020 WMP is filed early 

next year.  To the extent the utilities want Commission approval of a WMP to 

mean that the Commission has found PG&E’s mitigation measures just and 

reasonable, then PG&E must provide much more quantitative risk analysis in 

their next WMP.  This will require much thought to determine whether this is 

consistent with SB 901, which contemplates a separate Section 451 

reasonableness review of the mitigation measures. 

TURN’s comments on the level of risk analysis needed in a WMP is useful.  

PG&E’s WMP does not discuss how the company analyzed and prioritized risks, 

                                              
16  NFDRS is used in the United States to provide a measure of the relative seriousness of 
burning conditions and threat of fire. 
17  PG&E February 26, 2019 Response to February 21, 2019 ALJ Ruling, at 7.   
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for example, through the use of a Multi-Attribute Value Function (MAVF).  A 

MAVF is a key tool for combining all possible consequences of a risk event in a 

single measure and is critical to a quantitative risk analysis.18  TURN notes that in 

the recent S-MAP settlement, the utilities have agreed to principles for properly 

constructing a MAVF and that the RAMP and rate case provide the opportunities 

to determine whether the utility’s proposed programs are supported by a 

reasonable quantitative risk assessment.  Because the WMPs do not include these 

key details, it is not possible to determine whether the portfolio of mitigations 

PG&E has selected for its WMP are optimal. 

We expect that PG&E, in its future WMPs, will analyze the effectiveness of 

all its wildfire prevention measures, and in doing so will not rely solely on 

activity-based performance metrics such as the number of trees cleared or the 

miles of powerline inspected and/or hardened to evaluate the merit of their 

targets.  Performance-based metrics such as those advocated by consumer 

groups, such as deaths, injuries and property damage sustained in wildfire 

events have a role in measuring the efficacy of PG&E’s catastrophic wildfire 

prevention measures, although we recognize that certain wildfires may be based 

on factors beyond a utility’s control. 

13 Comments on Proposed Decision 

The proposed decision of ALJ Sarah R. Thomas and ALJ Peter V. Allen in 

this matter was mailed to the parties in accordance with Section 311 of the Public 

                                              
18  With a well-constructed MAVF, a utility can capture in one measure all of the trade-offs with 
a mitigation measure, such as de-energization, which can prevent the consequences of a 
catastrophic wildfire but has its own adverse consequences including harm to health and safety 
from extended blackouts, the financial harm to businesses and individuals experiencing lengthy 
outages, and environmental harm from use of back-up power such as diesel generators. 
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Utilities Code and comments were allowed under Rule 14.3 of the Commission’s 

Rules of Practice and Procedure.  Comments were filed ____________ by 

______________. 

Reply comments were filed on _____________ by _________________. 

14 Assignment of Proceeding 

Michael Picker is the assigned Commissioner and Sarah R. Thomas and 

Peter V. Allen are the assigned ALJs in this proceeding. 

Findings of Fact 

1. PG&E’s WMP includes all of the elements listed in SB 901, Pub. Util. Code 

Section 8386(c). 

2. Some of the elements PG&E includes in its WMP require reporting, data 

gathering or other follow-up to ensure PG&E’s actions contribute to lowering the 

risk of catastrophic wildfire. 

Conclusions of Law 

1. An electrical corporation’s WMP is required to include all 19 elements 

listed in SB 901, Pub. Util. Code Section 8386(c), as well as any material required 

by the Commission. 

2. PG&E WMP contains the elements required by Pub. Util. Code 

Section 8386(d).  Subject to the reporting, metrics, data and advice letter 

requirements set forth below, PG&E’s WMP should be approved. 

3. PG&E should conduct reporting, data gathering and other follow-up 

information on mitigations proposed in its WMP to ensure those mitigations 

contribute to lowering the risk of catastrophic wildfire. 

4. PG&E should provide a summary in future WMPs of its inspections in 

HFTD areas to inform decisionmakers about whether the fire mitigation 

measures proposed in its WMP are properly directed or need adjustment. 
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5. PG&E should be required to include in its future WMPs the metrics it 

intends to use to determine the quality and the effectiveness of the WSIP in 

preventing catastrophic wildfires started by utility ignitions. 

6. In future WMPs, PG&E should analyze the effectiveness of all of its 

wildfire prevention measures, and in doing so should not rely only on 

activity-based metrics. 

7. In future WMPs, PG&E should provide more information on the efficacy 

and cost-effectiveness of its proposed system hardening activities, along with 

more information on the costs and benefits of alternative options. 

8. PG&E should include in future WMPs analysis of how recloser disabling, 

combined with other system protection strategies that can minimize the risk of 

ignitions, could reduce the need for circuit reconductoring or PSPS events. 

9. In future WMPs, PG&E should analyze available data to determine the 

degree to which the new minimum clearance requirements and recommended 

clearance at time of trim in HFTD have contributed to a reduced incidence of 

ignitions, especially during critical weather conditions. 

10. In future WMPs, PG&E should explain how it will take advantage of 

skilled labor and other resources from state and local government departments 

to support the company’s inspection work and other aspects of its Plan. 

11. In future WMPs, PG&E should provide more detailed risk analysis that 

weighs the potential benefits of undergrounding versus covered conductor in 

HFTD and along the roads that provide ingress and egress for communities. 

12. PG&E should, as soon as possible, but no later than its next WMP, make its 

internal data and modeling results available to State and local governments and 

first responders through a web portal or other access point. 
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13. No later than its 2020 WMP, PG&E should provide specific information 

regarding how PG&E will provide access to situational awareness data in real 

time by critical service providers (e.g., first responders and other local entities). 

14. No later than its 2020 WMP, PG&E must include specific procedures it will 

use to notify critical service providers (through the WSOC or otherwise) of 

situational awareness information, alerts, incident reports, models for assessing 

fire risk, and other risk analysis.  The procedures will likely be different 

depending on whether the information will be shared ahead of time, or in real 

time, during a potential or actual emergency 

15. PG&E must explain no later than its 2020 WMP how it intends to 

communicate effectively the fire and weather data and modeling information 

from its WSOC in real time during potential or actual emergency events with 

affected agencies, governments, or first responders. 

16. PG&E’s future WMPs should address how PG&E has disseminated this 

information to governments and first responders during the previous planning 

year, how effective the communications and information-sharing has been, and 

what measures PG&E will take in the upcoming planning year to address any 

unanswered questions about PG&E's information-sharing process.  

17. PG&E should provide evaluation of alternatives or comparison studies to 

evaluate whether all circuit miles of conductor in the HFTD should be covered. 

PG&E’s 2020 WMP should consider alternatives to system hardening such as 

high impedance fault detectors, disabling reclosers and increased protection 

sensitivity. 

18. PG&E’s 2020 WMP should provide analyses regarding pole materials, 

including fire resiliency and impacts on strength characteristics following a fire, 

that can inform PG&E’s recommendation as to different non-wood materials for 
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distribution versus transmission structures, and why and in what circumstances 

these materials are superior to wood poles. 

19. PG&E’s 2020 WMP should identify the number of miles that will be 

addressed through system hardening in 2020 and by 2024, as well as to identify if 

the proposed system hardening work is redundant with other risk reduction 

programs. 

20. PG&E’s 2020 WMP should analyze the relationship between enhanced 

vegetation management and system hardening.  In particular, PG&E should 

propose a means to measure how various mitigation measures reduce risk of 

catastrophic wildfires, and whether system hardening will achieve the same 

efficiencies used alone as when used in combination with other mitigation 

measures. 

21. PG&E’s 2020 WMP should consider whether the scope of enhanced 

vegetation management (EVM) can be reduced in areas when PG&E has 

hardened the system. 

22. PG&E’s 2020 WMP should include the results of PG&E’s investigations 

into those areas in their service territory most susceptible to increased wind risk, 

causing or exacerbating catastrophic wildfires, and showing the results of 

inspections and possible prioritization of those areas for targeting system 

hardening.   

23. PG&E’s 2020 WMP should report on the results of its topographical 

investigation, developing targeted enhanced inspections (of both overhead 

distribution and transmission facilities) and whether structural improvements 

are necessary for its most vulnerable assets in these areas. 

24. PG&E’s 2020 WMP should consider prioritizing the replacement of 

PG&E’s existing small #6 copper conductor located within Tiers 2 and 3 with the 
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highest ranking available in their circuit hardening prioritization methodology 

and provide appropriate analysis supporting its determination. 

25. PG&E’s 2020 WMP should provide analyses evaluating the efficacy of past 

operational practices and investments in limiting ignitions, especially in HFTD 

and during high risk weather conditions.   

26. PG&E’s 2020 WMP should discuss whether PG&E has used Multiple 

Attribute Value Framework (MAVF) in its analysis of mitigation measures and, if 

so, how it was constructed. 

27. PG&E should consider Office of Safety Advocates' (OSA) points related to 

unique topography as it conducts its topographical investigation and reports 

those results in the 2020 WMP. 

28. If recloser disabling, perhaps combined with other system protection 

strategies, can eliminate the risk of ignitions, those strategies could reduce the 

need for circuit reconductoring or power shutoffs. This analysis should be 

included in PG&E’s next WMP. 

29. All critical service providers shall have a direct contact with PG&E within 

its Emergency Operations Team structure.  PG&E should consider in future 

Wildfire Mitigation Plans whether certain small businesses qualify as critical 

services and thus should have a direct contact with PG&E’s Emergency 

Operations Team structure. 

30. In future WMPs, PG&E’s metrics should measure how the programs and 

strategies in the Plan effectively minimize the risk of catastrophic wildfire posed 

by utility assets, without redundancy among programs. 

31. PG&E’s future WMPs should include metrics regarding customer 

outreach. 
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32. PG&E should extend bill payment arrangements to PG&E customers 

whose employment is impacted by wildfires. 

33. PG&E should be required to work with the Commission’s Safety and 

Enforcement Division on a template for reporting each of these data points in a 

format that is consistent with other WMP filers. 

O R D E R  

IT IS ORDERED that: 

1. Pacific Gas and Electric Company’s (PG&E’s) Wildfire Mitigation Plan 

contains the elements required by Public Utilities Code Section 8386(c).  Subject 

to the reporting, metrics, data and advice letter requirements set forth below, 

PG&E’s Wildfire Mitigation Plan is approved. 

2.   Pacific Gas and Electric Company shall comply with the reporting, 

metrics, advice letter, and other follow-up information requirements set forth in 

this decision. 

3.  Pacific Gas and Electric Company shall include in its future Wildfire 

Mitigation Plans a summary of the results of the detailed inspections it conducts 

in the High Fire-Threat District Tier 2 and 3 area of its service territory to allow 

assessment of whether the fire mitigation measures proposed in the Wildfire 

Mitigation Plan are properly directed or need adjustment.  

4. Pacific Gas and Electric Company shall in its future Wildfire Mitigation 

Plans include the results of its topographical investigations into those areas most 

susceptible to increased wind risk, causing or exacerbating catastrophic 

wildfires. It shall also show the results of targeted enhanced inspections (of both 

overhead distribution and transmission facilities), whether structural 

improvements are necessary for its most vulnerable assets in these areas, and 

prioritization of such areas for targeting system hardening. 
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5. Pacific Gas and Electric Company shall in future Wildfire Mitigation Plans 

provide analyses regarding pole materials, including fire resiliency and impacts 

on strength characteristics following a fire, which can inform why the utility 

recommends non-wood materials for distribution versus transmission structures, 

and why and in what circumstances these materials are superior to wood poles. 

6. No later than its 2020 Wildfire Mitigation Plan (WMP), Pacific Gas and 

Electric Company (PG&E) shall include specific procedures it will use to notify 

state and local governments and first responders of situational awareness 

information, alerts, incident reports, models for assessing fire risk, and other risk 

analysis, including  providing information in real time during potential or actual 

emergency events.  PG&E's future WMPs shall also address how the utility 

disseminated this information the previous WMP cycle, the effectiveness of the 

communications and information-sharing, complaints or concerns expressed 

about the utility's communication and information-sharing, and what measures 

PG&E will take in the upcoming planning year to address any unanswered 

questions.  

7. Due to the level of concern over whether the proposed system hardening 

work is redundant to other risk reduction programs, Pacific Gas and Electric 

Company (PG&E) shall in its 2020 Wildfire Mitigation Plan (WMP) analyze the 

relationship between enhanced vegetation management and system hardening, 

and whether the scope of enhanced vegetation management can be reduced in 

areas where PG&E has hardened its system.  In particular, PG&E shall develop 

metrics to measure how various mitigation measures reduce risk of catastrophic 

wildfires, and whether system hardening will achieve the same efficiencies used 

alone as when used in combination with other mitigation measures.  PG&E ’s 

metrics in future WMPs shall explain how the programs and strategies in the 
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Plans effectively minimize the risk of catastrophic wildfire posed by utility 

assets, without redundancy among programs.  In future WMPs, PG&E shall 

provide more information on the efficacy and cost-effectiveness of its proposed 

system hardening activities, along with more information on the costs and 

benefits of alternative options.  PG&E shall include in its future WMPs the 

metrics to determine the quality and the effectiveness of its Wildfire Safety 

Inspection Program in preventing catastrophic wildfires started by utility 

ignitions, especially in High Fire Threat District and during high-risk weather 

conditions. 

8. Pacific Gas and Electric Company shall discuss in its 2020 Wildfire 

Mitigation Plan whether it has used Multi-Attribute Value Framework in its 

analysis of mitigation measures and, if so, how it was constructed. 

9. Pacific Gas and Electric Company shall in its 2020 Wildfire Mitigation Plan 

include metrics regarding customer outreach. 

10. In a Tier 1 Advice Letter filing due no later than 30 days after the 

Commission issues this decision, Pacific Gas and Electric Company (PG&E) shall 

articulate a plan for communicating the fire and weather data and modeling 

information from its Wildfire Safety Operations Center in real time during 

potential or actual emergency events to affected agencies, governments, and first 

responders.  All such critical service providers shall have a direct contact with 

PG&E within its Emergency Operations Team structure.  The Tier 1 Advice 

Letter must contain PG&E's situational awareness plans, including information 

on how it intends to share the information and analysis with first responders and 

others.  As part of this filing, PG&E shall explain fully the Wildfire Safety 

Operations Center’s decision-making criteria, the point(s) at which fire-related 

information will be communicated, and what mediums PG&E plans to use to 
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communicate this information to first responders and local government agencies 

and other critical service providers and its timeline for developing the process for 

disseminating this information. 

11. Pacific Gas and Electric Company shall in its next Wildfire Mitigation Plan 

follow up on the Tier 1 Advice Letter by providing specific information 

regarding access to situational awareness data in real time to critical service 

providers (e.g., first responders and other local entities), including how it will 

make its internal data and modeling results available to State and local 

governments and first responders through a web portal or other access point. 

12. Pacific Gas and Electric Company shall in its next Wildfire Mitigation Plan 

include the specific procedures it intends to use to notify critical service 

providers through the Wildfire Safety Operations Center or otherwise of 

situational awareness information, alerts, incident reports, modeling information 

and risk analysis in real time. 

13. Pacific Gas and Electric Company shall explain in its next Wildfire 

Mitigation Plan how it intends to communicate effectively the fire and weather 

data from its Wildfire Safety Operations Center during potential or actual 

emergency events with affected agencies, governments, or first responders. 

14. Future Wildfire Mitigation Plans shall describe how Pacific Gas and 

Electric Company (PG&E) has disseminated this fire and weather data and 

modeling information to governments and first responders during the previous 

planning year, how effective the communications and information-sharing has 

been, and what measures PG&E will take in the year covered by the relevant 

Wildfire Mitigation Plan to improve communications with local governmental 

entities, providers of critical services, and first responders. 
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15. Pacific Gas and Electric Company shall work with the Commission’s 

Safety and Enforcement Division on a template for reporting each of the data 

points required in this decision in a format that is consistent with the other 

respondent electrical corporations. 

16. Pacific Gas and Electric Company shall in future Wildfire Mitigation Plans 

explicitly identify any mitigation that uses new or untested technologies. 

17. Pacific Gas and Electric Company (PG&E) shall in future Wildfire 

Mitigation Plans include the fire incident data required by Decision 14-12-015, 

and data on "wire down" and fault events.  PG&E shall include the following 

data in this reporting:  (1) date and time of the wire-down event or fault; 

(2) location information with latitude and longitude coordinates, pole number, 

and location in the High Fire-Threat District areas; (3) circuit name and operating 

voltage; (4) type of conductor; (5) installation date; (6) number of splices in span; 

(7) type of each splice identified; (8) identification of failure point; (9) cause of 

failure; and (10) magnitude and duration of fault current.  In all future ignition 

report filings, we direct PG&E to include all ignition data for previously 

unreported ignitions, and if applicable, where the investigating fire agency 

determined utility facilities to be the cause of ignition. 

18. Pacific Gas and Electric Company may open the memorandum account 

described in Public Utilities Code Section 8386(e), which provides: “At the time it 

approves each plan, the commission shall authorize the utility to establish a 

memorandum account to track costs incurred to implement the plan.”   

19. Pacific Gas and Electric Company may not seek or obtain double recovery 

of the costs tracked in the Section 8386(e) account authorized in the previous 

paragraph, and the costs tracked in the memorandum account described in 

Public Utilities Code Section 8386(j), which the utility established with 
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Energy Division’s approval.  The Section 8386(j) account is described in 

Senate Bill 901 as follows:  “(j) Each electrical corporation shall establish a 

memorandum account to track costs incurred for fire risk mitigation that are not 

otherwise covered in the electrical corporation’s revenue requirements.  

20. In future Wildfire Mitigation Plans, Pacific Gas and Electric Company shall 

explain how it will take advantage of skilled labor and other resources from state 

and local government departments to support the company’s inspection work 

and other aspects of its Wildfire Mitigation Plan.   

21. Pacific Gas and Electric Company shall extend bill payment arrangements 

for customers whose employment is impacted by wildfires. 

22. Nothing in this decision relieves Pacific Gas and Electric Company of the 

requirement to conform all of the activities described in its Wildfire Mitigation 

Plan to existing law, regulation and Commission General Orders. 

23. Nothing in this decision changes the notice, communication, outreach or 

other requirements of the Commission’s concurrent de-energization decision 

issued in Rulemaking 18-12-005. 

24. Rulemaking 18-10-007 remains open. 

This order is effective today. 

Dated      , at San Francisco, California. 
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Appendix A –  
List of Requirements in SB 901 for WMPs 

 

8386. 

(c) The wildfire mitigation plan shall include: 

(1) An accounting of the responsibilities of persons responsible for 

executing the plan. 

(2) The objectives of the plan. 

(3) A description of the preventive strategies and programs to be adopted 

by the electrical corporation to minimize the risk of its electrical lines and 

equipment causing catastrophic wildfires, including consideration of dynamic 

climate change risks. 

(4) A description of the metrics the electrical corporation plans to use to 

evaluate the plan’s performance and the assumptions that underlie the use of 

those metrics. 

(5) A discussion of how the application of previously identified metrics to 

previous plan performances has informed the plan. 

(6) Protocols for disabling reclosers and deenergizing portions of the 

electrical distribution system that consider the associated impacts on public 

safety, as well as protocols related to mitigating the public safety impacts of 

those protocols, including impacts on critical first responders and on health and 

communication infrastructure. 

(7) Appropriate and feasible procedures for notifying a customer who may 

be impacted by the deenergizing of electrical lines. The procedures shall consider 

th need the notify, as a priority, critical first responders, health care facilities, and 

operators of telecommunications infrastructure. 
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(8) Plans for vegetation management. 

(9) Plans for inspections of the electrical corporation’s electrical 

infrastructure. 

(10) A list that identifies, describes, and prioritizes all wildfire risks, and 

drivers for those risks, throughout the electrical corporation’s service territory, 

including all relevant wildfire risk and risk mitigation information that is part of 

Safety Model Assessment Proceeding and Risk Assessment Mitigation Phase 

filings. The list shall include, but not be limited to, both of the following: 

(A) Risks and risk drivers associated with design, construction, operations, 

and maintenance of the electrical corporation’s equipment and facilities. 

(B) Particular risks and risk drivers associated with topographic and 

climatological risk factors throughout the different parts of the electrical 

corporation’s service territory. 

(11) A description of how the plan accounts for the wildfire risk identified 

in the electrical corporation’s Risk Assessment Mitigation Phase filing. 

(12) A description of the actions the electrical corporation will take to 

ensure its system will achieve the highest level of safety, reliability, and 

resiliency, and to ensure that its system is prepared for a major event, including 

hardening and modernizing its infrastructure with improved engineering, 

system design, standards, equipment, and facilities, such as undergrounding, 

insulation of distribution wires, and pole replacement. 

(13) A showing that the utility has an adequate sized and trained 

workforce to promptly restore service after a major event, taking into account 

employees of other utilities pursuant to mutual aid agreements and employees of 

entities that have entered into contracts with the utility. 
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(14) Identification of any geographic area in the electrical corporation’s 

service territory that is a higher wildfire threat than is currently identified in a 

commission fire threat map, and where the commission should consider 

expanding the high fire threat district based on new information or changes in 

the environment. 

(15) A methodology for identifying and presenting enterprise-wide safety 

risk and wildfire-related risk that is consistent with the methodology used by 

other electrical corporations unless the commission determines otherwise. 

(16) A description of how the plan is consistent with the electrical 

corporation’s disaster and emergency preparedness plan prepared pursuant to 

Section 768.6, including both of the following: 

(A) Plans to prepare for, and to restore service after, a wildfire, including 

workforce mobilization and prepositioning equipment and employees. 

(B) Plans for community outreach and public awareness before, during, 

and after a wildfire, including language notification in English, Spanish, and the 

top three primary languages used in the state other than English or Spanish, as 

determined by the commission based on the United States Census data. 

(17) A statement of how the electrical corporation will restore service after 

a wildfire. 

(18) Protocols for compliance with requirements adopted by the 

commission regarding activities to support customers during and after a 

wildfire, outage reporting, support for low-income customers, billing 

adjustments, deposit waivers, extended payment plans, suspension of 

disconnection and nonpayment fees, repair processing and timing, access to 

utility representatives, and emergency communications. 
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(19) A description of the processes and procedures the electrical 

corporation will use to do all of the following: 

(A) Monitor and audit the implementation of the plan. 

(B) Identify any deficiencies in the plan or the plan’s implementation and 

correct those deficiencies. 

(C) Monitor and audit the effectiveness of electrical line and equipment 

inspections, including inspections performed by contractors, carried out under 

the plan and other applicable statutes and commission rules. 

(20) Any other information that the commission may require. 

 

(END OF APPENDIX A) 
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Appendix B –  
Cross Reference SB 901-Wildfire Mitigation Plans 

CROSS REFERENCE TABLE 1 
Using SB 901 Organization 

Code Reference §8386(c) 

Wildfire 
Mitigation 

Plan 
section 

(1) An accounting of the responsibilities of persons responsible for executing 
the plan. VI.A. 

(2) The objectives of the plan. I. 
(3) A description of the preventive strategies and programs to be adopted by 
the electrical corporation to minimize the risk of its electrical lines and 
equipment causing catastrophic wildfires, including consideration of dynamic 
climate change risks. 

II. 

(4) A description of the metrics the electrical corporation plans to use to 
evaluate the plan’s performance and the assumptions that underlie the use of 
those metrics. 

VI.B. 

(5) A discussion of how the application of previously identified metrics to 
previous plan performances has informed the plan. VI.C. 

(6) Protocols for disabling reclosers and deenergizing portions of the electrical 
distribution system that consider the associated impacts on public safety, as 
well as protocols related to mitigating the public safety impacts of those 
protocols, including impacts on critical first responders and on health and 
communication infrastructure. 

IV.A. 

(7) Appropriate and feasible procedures for notifying a customer who may be 
impacted by the deenergizing of electrical lines. The procedures shall consider 
th need the notify, as a priority, critical first responders, health care facilities, 
and operators of telecommunications infrastructure. 

IV.F. 

(8) Plans for vegetation management. IV.D. 
(9) Plans for inspections of the electrical corporation’s electrical infrastructure. IV.B. 
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Code Reference §8386(c) 

Wildfire 
Mitigation 

Plan 
section 

(10) A list that identifies, describes, and prioritizes all wildfire risks, and drivers 
for those risks, throughout the electrical corporation’s service territory, 
including all relevant wildfire risk and risk mitigation information that is part of 
Safety Model Assessment Proceeding and Risk Assessment Mitigation Phase 
filings. The list shall include, but not be limited to, both of the following: 

(A) Risks and risk drivers associated with design, construction, operations, 
and maintenance of the electrical corporation’s equipment and facilities. 

(B) Particular risks and risk drivers associated with topographic and 
climatological risk factors throughout the different parts of the electrical 
corporation’s service territory. 

III.B.(1-5)

(11) A description of how the plan accounts for the wildfire risk identified in the 
electrical corporation’s Risk Assessment Mitigation Phase filing. III.B.6. 

(12) A description of the actions the electrical corporation will take to ensure its 
system will achieve the highest level of safety, reliability, and resiliency, and to 
ensure that its system is prepared for a major event, including hardening and 
modernizing its infrastructure with improved engineering, system design, 
standards, equipment, and facilities, such as undergrounding, insulation of 
distribution wires, and pole replacement. 

IV. 
(whole 
section) 

(13) A showing that the utility has an adequate sized and trained workforce to 
promptly restore service after a major event, taking into account employees of 
other utilities pursuant to mutual aid agreements and employees of entities that 
have entered into contracts with the utility. 

V.B.3. 

(14) Identification of any geographic area in the electrical corporation’s service 
territory that is a higher wildfire threat than is currently identified in a 
commission fire threat map, and where the commission should consider 
expanding the high fire threat district based on new information or changes in 
the environment. 

III.D. 

(15) A methodology for identifying and presenting enterprise-wide safety risk 
and wildfire-related risk that is consistent with the methodology used by other 
electrical corporations unless the commission determines otherwise. 

III.A. 
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Code Reference §8386(c) 

Wildfire 
Mitigation 

Plan 
section 

(16) A description of how the plan is consistent with the electrical corporation’s 
disaster and emergency preparedness plan prepared pursuant to Section 
768.6, including both of the following: 

(A) Plans to prepare for, and to restore service after, a wildfire, including 
workforce mobilization and prepositioning equipment and employees. 

(B) Plans for community outreach and public awareness before, during, and 
after a wildfire, including language notification in English, Spanish, and the top 
three primary languages used in the state other than English or Spanish, as 
determined by the commission based on the United States Census data. 

V.A. 
V.B. 

(17) A statement of how the electrical corporation will restore service after a 
wildfire. V.B.1. 

(18) Protocols for compliance with requirements adopted by the commission 
regarding activities to support customers during and after a wildfire, outage 
reporting, support for low-income customers, billing adjustments, deposit 
waivers, extended payment plans, suspension of disconnection and 
nonpayment fees, repair processing and timing, access to utility 
representatives, and emergency communications. 

V.C. 

(19) A description of the processes and procedures the electrical corporation 
will use to do all of the following: 

(A) Monitor and audit the implementation of the plan. 

(B) Identify any deficiencies in the plan or the plan’s implementation and 
correct those deficiencies. 

(C) Monitor and audit the effectiveness of electrical line and equipment 
inspections, including inspections performed by contractors, carried out under 
the plan and other applicable statutes and commission rules. 

VI.D. 

(20) Any other information that the commission may require. VII.A. 
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CROSS REFERENCE TABLE 2 

Using Wildfire Mitigation Plan Organization 

Wildfire Mitigation Plan section 

Code 
Reference 

§8386(c) 

I. Objectives consistent with §8386(a)  

A. Categorized by following timeframes: 

A. Before upcoming wildfire season 

B. Before next Plan filing 

C. Within next 5 years 

2 

II. Description of preventive strategies and programs  

B. Categorized by following timeframes: 

A. Before upcoming wildfire season 

B. Before next Plan filing 

C. Within next 5 years 

3 

III. Risk Analysis and Risk Drivers 

A. Safety and wildfire risk identification and assessment methodology  
15

B. Wildfire risks and drivers list 

C. Listed in the following categories: 

1. Design and Construction 

2. Inspection and Maintenance 

3. Operational Practices 

4. Situational/Conditional Awareness 

5. Response and Recovery 

10 

C. Description of how plan accounts for wildfire risk identified in RAMP 11 

D. Service territory fire-threat evaluation 14 

IV. Wildfire Prevention Strategies and Programs 

D. Operational practices 
6

12 
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Wildfire Mitigation Plan section 

Code 
Reference 

§8386(c) 

E. Inspection and maintenance plans 9 

F. System hardening to achieve highest level of safety, reliability, and 
resiliency  

G. Vegetation management plan 8 
H. Situational awareness protocols and determination of local conditions  

I. De-energization protocol 7 

J. Alternative technologies 

K. Post-incident recovery, restoration, and remediation activities 
 

V. Emergency Preparedness and Response 

A. General description of overall plan 

B. Description of consistency with emergency preparedness and response 
plan 

 

16 

1. Service restoration plan  17 

2. Emergency communications  

3. Workforce adequacy showing  13 

C. Customer support in emergencies 

1.1.1. Protocols for compliance with CPUC requirements 
18 
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Wildfire Mitigation Plan section 

Code 
Reference 

§8386(c) 

VI. Performance Metrics and Monitoring 

A. Accounting of responsibilities 1 
B. Description of metrics and assumptions 4 

C. Discussion on how previous metrics performance has informed current plan 5 

D. Processes and procedures for: 

1. Plan monitoring and auditing 

2. Identifying and correcting Plan deficiencies  

3. Monitoring and auditing effectiveness of equipment and line inspections 

19 

VII. Any other information the CPUC may require 

A. Cost information 

 

(END OF APPENDIX B) 

20 
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Appendix C –  
List of Acronyms 

A. Application 

AT&T 
AT&T Mobility Wireless Operations Holdings, Inc.,Pacific 
Bell Telephone Company, and AT&T Corp. 

AB Assembly Bill 

Abrams William B. Abrams 

ACS Arc Suppression Coils 

AGP Annual Grid Patrol 

Air Operations SCE’s Air Operations  Department 

ANSI American National Standards Institute 

AR automatic reclosers 

Bear Valley or 
BVES 

Bear Valley Electric Service, a division of Golden State 
Water Company 

BLF Branch Line Fuses 

BVLOS Beyond Visual Line of Sight 

C3 Customer Crew Communications 

Cal Advocates Public Advocates Office fka Office of Ratepayer Advocates 

CAISO California Independent System Operator 

CAL FIRE California Department of Forestry and Fire Protection 
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Cal OES California  Office of Emergency Services 

CARE California Alternate Rates for Energy 

CEJA California Environmental Justice Alliance 

CB Circuit Breaker 

CCC Customer Contact Center 

CCSF The City and County of San Francisco 

CCUE Coalition of California Utility Employees 

CCTA California Cable and Telecommunications Association 

CCWD Contra Costa Water District 

Cell Critical Energy Infrastructure Information 

CEMA Catastrophic Event Memorandum Account 

CEQA California Environmental Quality Act 

CERP Company Emergency Response Plan 

CFBF California Farm Bureau Federation 

CIRT Centralized Inspection Review Team 

Citizens Citizens Sunrise Transmission LLC 

CLF current-limiting fuses 

CMUA California Municipal Utilities Association 
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CPUC California  Public Utilities Commission or Commission 

CSWC California State Warning Center 

CUEA California Utilities Emergency Association 

CWSP Community Wildfire Safety Program 

D. Decision 

DATC Duke American Transmission Company 

DATC Path 15 Trans-Elect NTD Path 15, LLC 

DDS Distribution Design Standards 

DFA Distribution Fault Anticipation 

DFM Dead Fuel Moisture 

DIIP Distribution Infrared Inspection Program 

DIMP Distribution Inspection and Maintenance Program 

DOH Distribution Overhead Construction Standards 

DRI Drought  Relief Initiative 

EBMUD East Bay Municipal Utility District 

Eel Edison Electric Institute 

EOC Emergency Operations Center 
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EOI enhanced overhead inspections 

EONS Emergency Outage Notification System 

EPIC Electric Program Investment Charge 

EP&R Emergency Preparedness and Response 

EPUC/IS 
Energy Producers and Users Coalition and Indicated  
Shippers 

ERO Emergency Response Organization 

ESA Energy Savings Assistance 

ETOR Estimated Time of Restoration 

EVM enhanced vegetation management 

FEMA Federal Emergency Management Agency 

FERA Family Electric Rate Assistance 

FERC Federal Energy Regulatory Commission 

FHPMA Fire Hazard Prevention Memorandum Account 

FHSZ Fire Hazard Severity Zone 

FIA Fire Index Area 

FiRM Fire Risk Mitigation  
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FMEA Failure Modes and Effects Analysis 

FPI Fire Potential Index 

FPP Fire Prevention Plan 

FRP fiber reinforced polymer 

GIS Geographic and Information System 

GO General Order 

GPI Green Power Institute 

GRC General Rate Case 

GSRP Grid Safety and Resiliency Program 

GSW Golden State Water Company 

HD high definition 

Henricks Ruth Henricks 

HFRA High Fire Risk Areas 

HFTD High Fire Threat District 

HHZ High Hazard Zones 

HPCC High Performance Computing Cluster 

HTMP Hazard Tree Management Program 
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I. Investigation 

ICS Incident Command System 

IMT Incident  Management Team 

IOUs Investor-Owned Utilities 

IPI Intrusive Pole Inspection  program 

IR Infrared 

ISA International Society of Arborculture 

ITO Independent Transmission Owners 

IVR Integrated Voice Recording 

km Kilometer 

kV Kilovolt 

LAC Local Assistance Center 

LA County Los Angeles County 

LADWP Los Angeles Department of Water and Power 

Laguna Beach The City of Laguna Beach 

Liberty Liberty Utilities (CALPECO Electric) LLC 

LiDAR light detection and ranging technology 

Malibu The County of Los Angeles, City of Malibu 
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MA Memorandum Account 

MAA Mutual Assistance Agreements 

MADEC meter  alarming for downed energy conductor 

MAVF Multi-Attribute Value Framework 

Mendocino The County of Mendocino 

MGRA Mussey Grade Road Alliance or Mussey Grade 

Mph Miles per hour 

MVCD Minimum Violation Clearance Distance 

Napa The County of Napa 

NIMS National Incident Management System 

NEET-West Next Era Energy Transmission West LLC 

NERC North American Reliability  Corporation 

NFDRS National Fire Danger Rating System 

NFPA National Fire Protection Association 

NIFC National Interagency  Fire Center 

NIMS National Incident  Management System 

NWS National Weather Service 
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OA Operability Assessment 

OCP Overhead Conductor Program 

ODI Overhead Detail Inspection  

ODRM Outage Database and Reliability Metrics 

OEM Offices of Emergency Management 

OES Office of Emergency Services 

OIR Order Instituting Rulemaking 

OMS Outage Management System 

OSA The Commission’s Office of Safety Advocates 

PacifiCorp Pacific Power, a division of PacifiCorp 

Paradise Town of Paradise 

PCB polychlorinated biphenyls 

PCEA Peninsula Clean Energy Authority 

PEV Post Enrollment Verification 

PG&E Pacific Gas and Electric Company 

PI Pole Inspections 

PIH Pre-installed Interconnection Hubs 
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PLP Pole Loading Program 

PMO Program Management Office 

POC Protect Our Communities 

POMMS PG&E Operational Mesoscale Modeling System 

PRC Public Resources Code 

PSPS Public Safety Power Shut-Off or De-Energization 

PTZ pan-tilt-zoom 

PUC Public Utilities Code 

QA Quality Assurance 

QC Quality  Control 

QCG Quality Control Group 

AM Quality Management 

QO Quality Oversight 

R. Rulemaking 

RAMP Risk Assessment Mitigation Phase 

RAR remote-controlled automatic reclosers 

RAWS Remote Automated Weather Stations 
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RCRC Rural County Representatives of California 

REACH Relief for Energy Assistance through Community Help 

REFCL Rapid Earth Fault Current Limiter 

RFW Red Flag Warnings 

ROW Right-of-Way 

Santa Rosa The City of Santa Rosa 

SAWTI Santa Ana Wildfire Threat Index 

SB901 Senate Bill 901 

SBUA Small Business Utility Advocates 

SCADA Supervisory Control and Data Acquisition 

SCE Southern California Edison Company 

SDG&E San Diego Gas & Electric Company 

SE D Commission’s Safety and Enforcement Division 

SIMP Substation Inspection and Maintenance Program 

SIPT Safety and Infrastructure Protection Teams 

S-MAP Safety Model Assessment Proceedings 
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SOB Standard Operating Bulletin 

Sonoma County of Sonoma 

SOPP Storm Outage Prediction Model 

SoCalGas Southern California Gas Company 

SmartMeter Brand Name for Automated Metering Initiative 

SME Subject MaTTER Experts 

Sunrun Sunrun Inc. 

Startrans Startrans IO, LLC 

T&D SCE’s Transmission and Distribution business unit 

TBC Trans Bay Cable LLC 

TICII Transmission Infrared and Corona Inspection Initiative  

TIMP Transmission Inspection and Maintenance Program 

TURN The Utility Reform Network 

UAS Advanced Unmanned Aerial Systems 

UAV unmanned aerial vehicle 

UDI Underground Inspection Program 

USFS U.S. Forest Service 
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USGS United States Geological Survey 

VM Vegetation Management 

WAPA Western Area Power Administration 

WCCP Wildfire Covered Conductor  Program 

WEIMAR Western Energy Institute Mutual Assistance Roster 

WECC Western Electricity  Coordinating Council 

WMP or Plan Wildfire Mitigation Plan 

WRF Weather Research and Forecasting 

WRMAG 
Western Region Mutual Assistance Agreement  for 
Electric Utilities 

WSIP Wildfire Safety Inspection Program 

WSOC Wildfire Safety Operations Center 

WSP Wildfire Safety Plan 

Zuma Beach Hans Laetz on behalf of Zuma Beach FM Broadcasters 

 

(END OF APPENDIX C) 
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